



## GOVERNMENT OF KERALA

### Abstract

Planning and Economic Affairs (RKI) Department - LSGD road works implemented through PMU– tender excess with respect to (i) Improvement of Karoochira Anchalangadi road in Thrissur District and (ii) Upgradation of PS Kavala Chudukattumpuram Chooramana road in Thykattussery GP in Alappuzha District – sanctioned- Orders issued.

---

### **PLANNING & ECONOMIC AFFAIRS (RKI) DEPARTMENT**

G.O.(Rt)No.159/2025/P&EA Dated,Thiruvananthapuram, 15-04-2025

---

- Read 1. G.O. (P) No.16/2018/P&EA dated 09-11-2018  
 2. G.O.(P) No.54/2019/Fin dated 04-05-2019  
 3. G.O. (Ms.) No.25/2019/P&EA dated 13-08-2019  
 4. GO(Rt)No.404/2020/P&EA dated 23-10-2020  
 5. G.O.(Rt)No.18/2022/P&EA dated, 07-01-2022  
 6. Letter No. T1/271/PMULSGD/22 from Project Director, PMU dated 12-02-2025  
 7. Letter No. A1-97/PMULSGD/20 from Project Director, PMU dated 27-02-2025

### ORDER

As per G.O. read paper 4<sup>th</sup> and 5<sup>th</sup> above, Administrative Sanction was issued to LSGD roads viz (i) Improvement of Karoochira Anchalangadi road in Thrissur District and (ii) Upgradation of PS Kavala Chudukattumpuram Chooramana road in Thykattussery GP in Alappuzha District respectively to be implemented through Project Management Unit (PMU) under RKI.

2. As per papers read 6<sup>th</sup> and 7<sup>th</sup> respectively above, the Project Director, PMU reported that contracts with respect to both the above works were terminated at the risk and cost of the respective contractors due to non performance. Further, the Project Director informed that balance works with respect to both the above road projects were quoted above the estimate PACs, once the tendering formalities concluded. The quoted rates with

respect to both the works are found to be acceptable as stipulated in G.O. read paper 2<sup>nd</sup> above. The Project Director hence requested revised sanctions for the works to accommodate the tender excesses. The revised estimate details of the above two road works in this regard are summarised below;

Name of work	Estimate PAC of balance works (₹) (a)	PAC quoted by the bidder (₹) (b)	Maintenance charges (₹) (c)	Utility shifting (₹) (d)	GST @ 18% (₹) (e)	Grand total (₹) (b+c+d+e) (rounded)
Improvement of Karoochira Anchalangadi road in Thrissur District	1,10,55,788.00	1,38,19,769.83	16,78,046.65 <i>(@9% of value of total work)</i>	4,99,952.00	27,89,606.97	2,44,49,580.44
Upgradation of PS Kavala Chudukattampuram Chooramana road in Thykattuserry GP in Alappuzha District	2,69,42,402.00	2,92,26,000.18	14,61,300.00 <i>(@5% of value of total work)</i>	36,300.00	55,30,248.03	3,62,53,848.21

3. The Government, after having considered the matter in detail, are pleased to sanction the tender excess with respect to the above works and accordingly issue revised sanction to (i) Improvement of Karoochira Anchalangadi road in Thrissur District at ₹2,44,49,580 (Rupees Two crore Forty-four lakhs and Forty-nine thousand Five hundred and Eighty Only) and (ii) Upgradation of PS Kavala Chudukattampuram Chooramana road in Thykattuserry GP in Alappuzha District at an amount of ₹3,62,53,848/- (Rupees Three crore Sixty-two lakhs Fifty-three thousand Eight hundred and Forty-eight Only).

4. The expenditure regarding the works shall be debited to the budget provision under H/A 5475-00-115-94-Post flood Projects under Rebuild

Kerala Initiative (P).

5. The Government Orders read paper 4<sup>th</sup> & 5<sup>th</sup> above and the Annexures thereof stand modified to the above extent.

(By order of the Governor)  
K SUNILKUMAR  
ADDITIONAL SECRETARY

To:

Principal Secretary, Local Self Government Department.

Project Director, PMU-LSGD, Thiruvananthapuram.

The Principal Accountant General (A&E/Audit), Thiruvananthapuram.

Local Self Government Department.

Finance Department.

Information & Public Relations (Web & New Media) Department (for publishing in Government website)

Stock File/ Office Copy [F.No.RKI2/125/2019-PLGEA]

Forwarded /By order

Section Officer