# 1ST TENDER COMMITTEE MEETING

| | |
|---|---|
| **Meeting No.** 01 | **Date** – 10th February, 2020; 11.00 am |
| **Venue** : Conference Hall, Office of the Chief Engineer, LSGD, Public Office Buildings, Thiruvananthapuram | |

## AGENDA

1.Bid evaluation of DBMT projects(Cluster 2 of Pathanamthitta district)
2.Review of current RFP/RFQ document
3.Ratification for finalization of surveying work awarded for Wayanad District

## PRESENT

| | | |
|---|---|---|
| 1 | Sri. Rajan M.V. | Chief Engineer, LSGD, Engineering Wing(Chairman) |
| 2 | Smt. Sreela S. | Chief Engineer(In Charge), KSRRDA |
| 3 | Smt. Darlene Carmelita D'Cruz | Chief Engineer, Kerala State Transport Project |
| 4 | Sri. Vishnukumar G. | Project Director, Project Management Unit(Convenor) |
| 5 | Sri. Jayachandran R. | Procurement Specialist, Rebuild Kerala Initiative |

The meeting commenced at 11.20am

The Project Director, Project Management Unit, who is also the Convenor of the Tender Committee welcomed the participants to the meeting. The Project Director described the agenda of the meeting to the participants. The Project Director said that Smt.Beena L., Chief Engineer, PWD Roads, who is a member of the tender committee, has been transferred to RICK and she has communicated her inconvenience and hence the tender committee shall be modified by including a substitute.

The Bid Evaluation of DBMT projects was discussed at first. Project Director presented the RFP/RFQ document before the committee and explained that at first DBMT projects, as per the DPR prepared by KIIFB, for three clusters of Pathanamthitta district were tendered. The tenders were advertised in two prominent national dailies and regional dailies. The tenders were published on 26/12/2019 and were opened on 30/01/2020. He informed the committee that 2 bids were received. One from M/s Raji Mathew and Co. and other from M/s AF Infrastructure for Cluster 2 and no bids were received for Cluster 1&3.

The tender committee evaluated the bid documents by checking the compliance of bid documents with relevant clauses of the RFP/RFQ document. The tender committee remarked that both the bid documents comply with the various clauses of observation of fair bidding process, eligibility of bidder and Test of Responsiveness laid down in the RFP/RFQ.

The technical capacity of the bidders were evaluated as per the clause 3.2.2-A of the RFP/RFQ document. As per the clause, for a contractor to be eligible for qualification, he should have completed and handed over at least one work of 80% value of the estimate cost or two works

Scanned by CamScanner

of 60% of the estimate cost or three works of 40% of the estimate cost for similar nature of road work. The tender committee, after evaluating the bid documents, remarked that both the bidders did not satisfy the above requisites and hence the bids may be rejected. The committee decided not to proceed with further evaluation of bid documents.

| Eligibilty Criteria | No: of completed and handed over works | |
|---|---|---|
| | Raji Mathew&Co. | AF Infrastructure |
| 80% of Estimate Amount<br>ie (0.8x43.71cr.)=34.96 cr | Nil | Nil |
| 60% of Estimate Amount<br>ie (0.6x43.71cr.)=26.23 cr | One | Nil |
| 40% of Estimate Amount<br>ie (0.4X43.71cr)=17.49 cr | Two | One |

The Project Director, PMU enquired whether the RFP/RFQ document may be reviewed and if any of the clauses of the RFP/RFQ may be relaxed inorder to facilitate better participation of bidders. The tender committee remarked that, at present, no relaxation is required and advised the PMU to proceed further with retendering process using the same RFP/RFQ document.

The Project Director, PMU requested the tender committee to ratify the award of contract for topographic surveying in Wayanad district. He explained that the details of the quotation and the proposal to award the contract to the lowest bidder were reported to the Government and the Government had approved the proposal. The tender committee noted the matter and remarked that since the proposal is already approved by the Government, it does not need any further ratification.

The Chief Engineer, LSGD and the Chairman of the tender committee expressed the gratitude towards the participants.

The meeting came to an end by 1.30pm

10/2/20
CE, LSGD.

10/02/2020

Scanned by CamScanner