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1. INTRODUCTION 
 

Between June 1 and 19 August 2018, our State of Kerala went through the worst ever floods in 

history since 1924. One sixth of the State’s population — about 5.4 million of us, Keralites — were 

affected. The floods and the accompanying landslides were catastrophic in terms of loss of lives, 

livelihoods, property and infrastructure.Govt: of Kerala addressed the phenomena in a 

comprehensive and systematic way by formulating REBUILD KERALA DEVELOPMENT PROGRAMME, 

a Resilient Recovery Policy Framework and Action Plan for Shaping Kerala’s Resilient, Risk-Informed 

Development and Recovery from 2018 Floods .   The key sectors identified in the RKDP are:, 

Integrated Water Resource Management,  Water Supply, Sanitation, Urban, Roads and Bridges, 

Transportation, Forestry, Agriculture, Animal Husbandry and Dairy Development, Fisheries, 

Livelihoods and Land.RURAL ROADs  which are back bone to the rural economy were drastically 

affected by the flood  and are given due consideration by Kerala Government.  As a part of Rebuild 

Kerala Initiative, the Government constituted a Project Management Unit (PMU) under Local Self 

Government Department for the effective management of projects assigned to  the department. 
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2. OVERVIEW OF  STATUS OF WORKS – AS WISE 
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3. CONSOLIDATED AS WISE STATUS 
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4. OVERVIEW OF STATUS OF WORKS – DISTRICT WISE 
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5. DISTRICT WISE STATUS OF  WORKS   

Sl 
No. 

Description Alappuzha Pathanamthitta Kottayam Idukki Ernakulam Thrissur Wayanad Total Remarks 

1 
Sub. To Govt. for 
tender excess 
approval 

0 0 0 0 1 0 0 1 
Paduvathil Policestationpadi Road, EKM: 
Re-arranged at risk & cost of contractor 

2 
Selection Notice 
Issued 

0 0 0 1 0 0 0 1 
50th mile Kallukuttikudi Road, IDK: 
selection notice issued, agreement 
execution pending due to MCC 

3 Agreement executed 0 2 0 0 0 0 1 3 

Poovanmala Panamplakkal Road & 
Kalarikode Pallana Road, PTA; 
Eranjoli Pulikkal Road, WYD; Agreement 
executed 

4 Tendered 0 0 0 0 0 0 1 1 

Vilanilam Pilakkavu Road, WYD: Re-
arranged at risk and cost of contractor 
and re-tendered for balance work 
(pending due to MCC) 

5 To be dropped 0 0 0 0 1 0 0 1 
Udumpuzha Chempasseri Road, EKM: 
Site dispute. Under consideration of RKI 
 

6 To be terminated 0 0 0 1 0 0 0 1 
Puthed Anoorthode Road, IDK: To be 
terminated at risk and cost of contractor. 
The case is under Highcourt of Kerala 

7 Terminated 0 0 0 1 0 0 0 1 

Asramam Pottanpadi Road,IDK: 
Terminated with risk and cost of 
contractor and the case is under the High 
court of Kerala 

8 Work in progress 22 20 3 14 4 3 5 71  
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9 Work Completed 15 11 9 12 13 6 21 87  

 Total 37 33 12 29 19 9 28 167  
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STATUS OF BRIDGES 

 

District Design Work in Progress DPR Submitted to Govt. 
Submitted to Govt. for 

tender excess 
Under Construction Total 

Alappuzha 6 0 1 0 7 

Idukki 7 2 0 0 9 

Ernakulam 0 2 0 0 2 

Thrissur 1 0 0 1 2 

Palakkad 0 1 0 0 1 

Wayanad 0 0 0 1 1 

Kannur 0 1 0 0 1 

Total 14 6 1 2 23 

 



       

 

   
10 

 

STATUS OF OTHER WORKS 

  

Sl No. Description G.O No. Nos. Status 

1 
Investigation/ data collection of roads in 7 

districts 
115/2020 7 Completed 

2 
Consultancy services for design and DPR 

preparation of roads 
1389/2020 3 Completed 

3 CBR Investigation of Roads in Wayanad 2257/2020 1 Completed 

4 Soil Investigation for Bridges 234/2021 6 Completed 

5 Topographic survey for roads in Wayanad 1669/2020 1 Completed 

6 
Consultancy services for design and DPR 

preparation of Bridges 
405/2022 4 In progress 

 Total  22  
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6. Fund Allocation From RKI and Expenditure 

 

 

 

FY Fund Allocation From RKI(Cr) Expenditure (Cr) 

2019-20 1.5 0.2535 

2020-21 
 

15 4.44 

2021-22 25 24.72 

2022-23 73.2786 72.34 

2023-24 90.27 89.881 

2024-25 25 23.18 

Total 230.05 214.81 
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7. Project Photos 

Reconstruction of AV Mukku Sharangakkavu Road in Alappuzha 

Before work 
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After Completion 
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Improvement of Pilakavu - Pancharakolli Road in Mananthavady LAC, Mananthavady LSGIs, 

Wayanad 

 

Before Work 
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After Completion 
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Improvement of Panachikuzhy Road in Rajakkad GP, Udumbanchola LAC, Idukki 

Before Work 
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After Completion 
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IMPROVEMENT OF IDINJAMAL COMPANYPADI ROAD UDUMBANCHOLA LAC ERATTAYAR LSGI IDUKKI 
DISTRICT 

 

Before Work 
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After Completion 
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RENOVATION OF KULIKKANPALAM SHAPPUPADI ROAD IN ALAPPUZHA 
 

Before Work 
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After Completion 
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Footpath Thottuvila Road, Alappuzha 
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Kavumpadi to Perumal Jetty Road, Alappuzha 
 

 

Pekkali Bridge to Kadakom Road, Alappuzha 
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PWD Road to Arakkalchira 
 

 

St. Theresa’s LPS Road 
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7. List of works based on Physical Progress 

LIST OF COMPLETED WORKS 

Sl No. List of Works District LAC Local Body Length(Km) 

1 Renovation of Kulikkanpalam - 
Shappumpadi Road Alappuzha Chengannur Cheriyanad GP 1.4 

2 Reconstruction of AV Mukku - 
Sharangakkavu Road Alappuzha Mavelikkara Nooranad GP 1.48 

3 Reconstruction of Pennukkara Canal 
Jn Nettuvaramcode Road Alappuzha Chengannur Alappuzha GP 1.42 

4 Upgradation of Madathekkathil 
Chalukkara Road Alappuzha Chengannur Mulakkuzhy GP 0.375 

5 Upgradation of KE CarmelPulickal 
Road Alappuzha Cherthala Kanjikkuzhy GP 0.892 

6 Reconstruction of Parakkavu 
Valakkuzhy Road Pathanamthitta Ranni Ezhumattoor GP 1.75 

7 Improvement of Girideepam 
Kadathukadavu Road Kottayam Kottayam Vijayapuram GP 1.86 

8 Improvement of Kunnumpuram 
Mahilasamajam Road Kottayam Ettumanoor Thiruvarppu GP 1 

9 Renovation of Kavanattinkara 
Manchira Road Kottayam Ettumanoor Aymanam GP 1.3 

10 Renovation of TV Puram Theeradesa 
Road Kottayam Vaikkom TV Puram GP 3.79 
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11 Malakkunnam Kannanthrappadi Road Kottayam Changanasserry Kurichy GP 1.125 

12 Improvement of Panachikkuzhy Road Idukki Udumbanchola Rajakkad GP 5.1 

13 Upgradtion of Pannikkuzhy 
Kavumthazham Road Ernakulam Thrippunithura Vaduvacode 

Puthencruz Gp 1.2 

14 Upgradation of Vayalodam 
Thadikkadavu Road Ernakulam Kalamassery Karimannoor GP 0.905 

15 Upgradation of Kadungalloor Masjid 
Road Ernakulam Kalamassery Kadungalloor GP 0.515 

16 Renovation of Okkal Juma Masjid 
Road Ernakulam Perumbavoor Okkal GP 0.165 

17 Reconstruction of BJP Kadavu Road Ernakulam Perumbavoor Okkal GP 0.18 

18 Panjamkavala Road Ward 18 Ernakulam Paravur Chendamangalam 
GP 1.1 

19 Improvement of Edathodu Palli 
Basilica Road Ernakulam Angamaly Angamaly GP 1.04 

20 Rehabilitation of Pavamkulangara 
Kannankulangara Road Ernakulam Thrippunithura Thrippunithura GP 1.953 

21 Upgradation of Anicadu Pravidakunnu 
Road Ernakulam Muvattupuzha Avoly GP 1.166 

22 Rehabilitation of Thandilam Manali 
Kecheri Road Thrissur Kunnamkulam Velur GP 5 

23 Improvement of Chittanda 
Padinjattumuri Road Thrissur Kunnamkulam Erumappetti GP 5.4 

24 Improvement of Puthiyakavu 
Pozhankavu Road Thrissur Kaippamangalam Mathilakom GP 0.84 

25 Chillukarankunnu Road Thrissur Guruvayur Punnayurkulam GP 1.2 

26 Rehabilitation and reconstruction of 
Ex-servicemen Colony centre road Thrissur Chalakkudy Athirappilli GP 2.1 
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27 Chakram Colony Road Wayanad Kalpetta Pozhuthana GP 0.83 

28 Improvement of Kuppadithura 
Millumukku Kurumani Road Wayanad Kalpetta Padinjarethara GP 1.5 

29 Improvement of Chundel Chundel 
estate Pappala Anoth Road Wayanad Kalpetta Vaithiry GP 5.4 

30 Improvement of MH Nagar 
Cholapuram Road in Vengappally Wayanad Kalpetta Vengappally 2.7 

31 Rehabilitation of Thazhathangadi 
Thanitheruvu Road Wayanad Sulthan Bathery Pulpally 1.33 

32 Improvement of Kattimoola Aroola 
Kolathada Road Wayanad Mananthavady Thavinhjal GP 3.7 

33 Improvement of Orappu Evaanikkulam 
Kattimoola Road Wayanad Mananthavady Thavinjal GP 4.5 

34 Improvement of Pilakkavu 
Pancharakkolli Road Wayanad Mananthavady Mananthavady GP 3.1 

35 Improvement of Ediyamvayal 
Pinangodu Road Wayanad Kalpetta Pozhuthana GP 2.4 

36 Improvement of AC canal to Mankuzhy 
Road Alappuzha Kuttanad Ramankary GP 0.8 

37 Rehabilitation of Mithrappuzha 
Vayanasalapadi Vendoorpadi Alappuzha Chengannur Chengannur GP 2.78 

38 Kanjikkalmukku Ganam theatre road Alappuzha Kayamkulam Bharanikkavu GP 1.62 

39 Improvement of Pathinanchil Kadavu 
Illikkal Road Kottayam Kottayam Kottayam 2 

40 Improvement of Idinjamala 
Companypadi road Idukki Udumbanchola Erattayar GP 8.1 

41 Improvement of Illappalli 
Thottambhagom Road Idukki Idukki Arakkulam GP 1.45 

42 Maravayal Chathothu Road Wayanad Kalpetta Pozhuthana GP 1.29 

43 Kottomonpara Melekottomonpara 
Road Pathanamthitta Konni Seethathodu GP 1.79 
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44 Madukkamood Ayyappa Medical 
College Road Pathanamthitta Konni Vadasserikkara GP 1 

45 Reconstruction of Bangalamkadavu 
Valiyakulam Road Pathanamthitta Ranni Vadasserikkara GP 2 

46 Improvement of Thannithode 
Plantation Road Pathanamthitta Konni Thannithode GP 4.32 

47 Rehabilitation of Valiyaparambil 
Eettichuvadu Road Pathanamthitta Ranni Pazhavangadi GP 1.33 

48 Anthyalankavu Marthomapallipadi 
Karamvelipadi Road Pathanamthitta Aranmula Narananganam GP 0.978 

49 Improvement of Pazhaya Kochira 
Road Idukki Udumbanchola Vandanmedu GP 0.55 

50 Improvement of Vimalagiri Enikuthu 
Road Idukki Idukki Mariyapuram GP 1.61 

51 Rehabilitation of St. Mary’s Swaraj 
Road Ernakulam Kochi Kumbalangi GP 0.567 

52 Construction of Musiris Puzhayoram 
Road Ernakulam Paravur Chendamangalam 

GP 0.26 

53 Sahi Rubber Ambalamukku Kattuman 
Road Ernakulam Aluva Edathala GP 1.325 

54 Nadakkavu Ethiyerakavu Road Ernakulam Kunnathunadu Vazhakkulam GP 0.705 

55 Improvement of Ambalappara 
Kadaplakkal Road Idukki Peerumedu Upputhara GP 0.75 

56 Improvement of Perikkankavala 
Kollamkulambadi Kaikavala Road Idukki Idukki Vathikudy GP 0.6 

57 Naalumukku Tunnelsite Road Idukki Udumbanchola Erattayar GP 2.75 

58 Kambanikkadavu Pattarmadom Road Kottayam Ettumanoor Ettumanoor GP 1.32 

59 Cheepunkal Malikayalchira Road Kottayam Ettumanoor Aymanam GP 1 

60 Vattathenpady Nallathupadi Road Pathanamthitta Aranmula Aranmula GP 1.17 

61 Reconstruction of Govt. HS 
Kochalivettom Road Kottayam Ettumanoor Kumarakom GP 0.4 
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62 Improvement of Varayal Melevarayal  
Road Wayanad Mananthavady Thavinjal GP 1.5 

63 Improvement of Karlad Manjoora Road Wayanad Kalpetta Thariyodu GP 2.1 

64 Improvement of Kalpetta Town Jilla 
Stadium Road Wayanad Kalpetta Kalpetta GP 3.6 

65 Improvement of Varyad Thekkumpadi 
Road Wayanad Kalpetta Muttil GP 1.3 

66 Improvement of Cheriyamkolli 
Kalluvettumthazhe road Wayanad Kalpetta Padinjarethara GP 1.9 

67 Improvement of Kottathara 
Kakkanchal Thekkumthara Road Wayanad Kalpetta Kottathara GP 1.9 

68 Improvement of Puthiyedam 
Makkimala Road Wayanad Mananthavady Thavinjal GP 4.2 

69 Improvement of Kollikandam Kunneri 
Nelom Road Wayanad Mananthavady Thondernad GP 2 

70 Improvement of Korome Karimbil 
Road Wayanad Mananthavady Thondernad GP 4.1 

71 Improvement of Changadakadavu 
Chamadipoyil Road Wayanad Mananthavady Edavaka GP 1.757 

72 Kuranchery Nayarangadi Road Thrissur Vadakkanchery Thekkumkara GP 4.99 

73 
St. Theresa’s LPS to Nalpathil Kalinku 
Road 

Alappuzha Kuttanad Kavalam GP 0.766 

74 
Footpath Thottuvila First Bridge to 
Aattutheeram Road 

Alappuzha Kuttanad Kainakary GP 0.645 

75 
Renovation of Chakrasalakadavu 
Panachimoottil Road 

Pathanamthitta Thiruvalla Kuttoor GP 2.4 

76 
Reconstruction of Suryakanthikavala 
Old Post Office Road 

Idukki Peerumedu Upputhara GP 1.3 
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77 
Improvement of Thazhe Arappetta 
Mankunnu Road 

Wayanad Kalpetta Muppianad GP 3.656 

78 
Reconstruction of PWD Road to 
Araikkalchira and protection wall 

Alappuzha Kuttanad Chambakkulam GP 0.49 

79 
Construction of Pekkali Bridge to 
Kadakom Road 

Alappuzha Kuttanad Veliyanad GP 0.896 

80 
Renovation of Panchayathupadi 
Pulluchani Radhapadi Road 

Pathanamthitta Konni Aruvappulam GP 3.06 

81 Kiliyanikkal Thoolikkulam Road Pathanamthitta Ranni Cherukol GP 1.4 

82 
Improvement of Adivaram 
Ottalangalpadi city Road 

Idukki Udumbanchola Rajakkad GP 0.878 

83 
Improvement of Anachal Thokkupara 
Road 

Idukki Devikulam Vellathooval GP 1.6 

84 Balagram Anyarthulu Road Idukki Udumpanchola Pampadumpara GP 6.4 

85 
Reconstruction of Palangattupadi 
Mannarathara Road 

Alappuzha Chengannoor Pondanad GP 1.6 

86 
Manenkaripadi to 
Kodumkuthuparambu Road 

Alappuzha Kuttanad Chambakkulam GP 0.742 

87 
Kanichukulangara Kavala 
Kalathilveedu Road 

Alappuzha Cherthala Kanjikkuzhy GP 1.222 

 

 

 



       

 

   
31 

 

(50-90)% COMPLETED WORKS 

Sl No. List of Works District LAC Local Body 

1 
Upgradation of Ennakkad Alumoodu 

Elanjimel Road 
Alappuzha Chengannoor Budhanoor GP 

2 
Reconstruction of Manathucad Puthuveedu 

Road 
Alappuzha Kuttanad Chambakkulam GP 

3 
Upgradation of Kattanam Nambukulangara 

Road 
Alappuzha Kayamkulam Bharanickavu GP 

4 
Reconstruction of Panachamoodu 

Kochuveettilmukku Road 
Alappuzha Harippad Cheppad GP 

5 
Upgradation of Highschool Nannad 

Eradichira 
Alappuzha Chengannoor Thiruvandoor GP 

6 
Reconstruction of Govt.Hospital Road in 

Kuttanad 
Alappuzha Kuttanad Thakazhy GP 

7 
Chirakkarappadi-Chetalapuncha, 
Pmattipuncha, Pazhamchira Road 

Alappuzha Chengannur Cheriyanad GP 

8 Upgradation of 45-il Puthuvelil Jetti Road Alappuzha Kuttanad Thakazhy GP 

9 
Construction of Nalenkalpady to 

Kunnathuparambu Road 
Alappuzha Kuttanad Thalavady GP 

10 
Upgradation of Kavumpadi to Perumal Jetty 

Road 
Alappuzha Kuttanad Kavalam GP 

11 
Upgradation of Budhanoor Ponnarathara 

Road 
Alappuzha Chengannoor Budhanoor GP 

12 
Rehabilitation of Adoor Gopalakrishnan 

Road 
Pathanamthitta Adoor Erathu Gp 

13 Paivazhy Nediyakala Road Pathanamthitta Aranmula Pandalam Thekkekara GP 
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14 
Rehabilitation of Athikkayam Kadumeenchira 

Road 
Pathanamthitta Ranni Naranamoozhy GP 

15 Chana Kurumpanmoozhy Road Pathanamthitta Ranni Naranammoozhy 

16 
Reconstruction of Banglamkadavu Stadium 

Valiyamkulam Road 
Pathanamthitta Ranni Vadasserikkara GP 

17 
Reconstruction of Melepadi Chellakkadu 

Road 
Pathanamthitta Ranni Pazhavangadi GP 

18 
Rehabilitation of Ozhukkuneettilpadi 

Paruthimoottilpadi Road 
Pathanamthitta Thiruvalla Peringara GP 

19 
Upgradation of Thiruvaniyoor Meppadam 

Road 
Ernakulam Kunnathunadu Thiruvaniyoor GP 

20 Reconstruction of kannankara edamuri Road Pathanamthitta Ranni Pazhavangadi GP 

21 Olassa- Cherthalli Road Kottayam Ettumanoor Aymanam GP 

22 Improvement of Illappalli Chellikkal Road Idukki Idukki Arakkulam GP 

23 Improvement of Suryanelli Gundumala Road Idukki Devikulam Chinnakkanal GP 

24 
Upgradation of Kallanchery Tharassery 

Road 
Ernakulam Konni Kumbalangi GP 

25 
Improvement of Karrorchira Anchalangadi 

Road 
Thrissur Irinjalakkuda Aloor GP 

26 
Improvement of Valliyurkavu Varadimoola 

Road 
Wayanad Mananthavady Mananthavady GP 

27 
Improvement of Thannikkal Payyampally 

Road 
Wayanad Mananthavady Mananthavady GP 

28 
Improvement of Erumatherivu-

Choottakadavu Road 
Wayanad Mananthavady Mananthavady GP 

29 Holy Family School to Pazhoor Temple Road Alappuzha Kuttanad Kainakari GP 

30 Rehabilitation of Janaseva Road Pathanamthitta Thiruvalla Peringara GP 
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31 
Rehabilitation of Ushuspadi 

Vellaparamuruppu Kizhakkekkarapalli Road 
Pathanamthitta Adoor Ezhamkulam GP 

32 
Reconstruction of Chembikkad 

Madrasappadi Road 
Ernakulam Kalamasserry Karimannoor GP 

33 Kainadpally Karumathrakshethram Road Alappuzha Kuttanad Neelamperoor GP 

34 
Reconstruction of Factrypadi Karintharuvi 

Road 
Idukki Peerumedu Upputhara GP 

35 
Construction of Amarathodu Pathilchira 

Road 
Alappuzha Kuttanad Chambakkulam GP 

36 Papanattupadi Panchayathupadi Road Pathanamthitta Ranni Kottangal GP 

37 
Improvement of Murikkumthotti 
Mathekkalpadi Shalliyil Road 

Idukki Udumbanchola Rajakumari GP 

38 
Improvement of Perumbankuthu 6th mile 

Road 
Idukki Devikulam Mankulam GP 

39 
Improvement of Panamaram Keenjukadavu 

Road 
Wayanad Mananthavady Panamaram GP 

40 Erathod Ashankuzhy Road Pathanamthitta Thiruvalla Niranam GP 

41 Renovation of CK Road Pathanamthitta Ranni Kottangal GP 

42 Policestationpadi TVM Hospital Road Pathanamthitta Konni Konni GP 

43 Kattekkanam Chelamoodu Road Idukki Udumpanchola Karunapuram GP 

44 Improvement of 44th mile Makkimala Road Wayanad Mananthavady Thavinjal GP 

45 
Anchalangadi Bridge to Mancomp Govt. LPS 

Road 
Alappuzha Kuttanad Pulinkunnu GP 
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G.O.(Rt.)No.224/2020/P&EA dated 26-05-2020(53.136cr) 

Sl 
No Name of Work District Status AS Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) Phy.progress(%) Fin.progress(%) Expenditure(Cr) 

1 

Upgradation of Ennakkad 
Alummood Elanjimel road in 
Budhanoor GP in Alappuzha Alappuzha 

Under 
construction 

6.39 4.9438 4.8004 80 29 1.8655 

2 

Rehabilitation of Thandilam 
Manali Kecheri road in 
Thrisur Thrisssur Completed 

5 3.6692 3.6479 100 85 4.2559 

3 

Upgradation of Budhanoor 
Ponnathara road in 
Alappuzha Alappuzha 

Under 
construction 

2.91 2.37 2.3 85 16 0.4787 

4 

Renovation of 
Kulikkanpalam 
Shappumpadi road in 
Alappuzha Alappuzha Completed 

2.78 2.06 1.8871 100 73 2.0342 

5 

Reconstruction of AV Mukku 
Sharangakkavu road in 
Alappuzha Alappuzha Completed 

2.82 2.0495 1.873 100 71 1.9991 

6 

Reconstruction of 
Pennukkara Canal Jn 
Nettuvaramcode Road in 
Alappuzha Alappuzha Completed 

2.99 1.8603 1.6985 100 68 2.0396 

7 

Upgradation of Pannikkuzhy 
Kavumthazham road in 
Ernakulam Ernakulam Completed 

1.81 1.42 1.25 100 79 1.431 
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8 

Improvement of Girideepam 
kadathukadavu road in 
Kottayam Kottayam Completed 

1.75 1.2935 1.2392 100 85 1.4958 

9 

Rehabilitation of 
Pavamkulangara 
Kannankulangara Road in 
ernakulam Ernakulam Completed 

1.32 0.97 0.95 100 41 0.5383 

10 

upgradation of Vayalodam 
Thadikkadavu Road in 
Ernakulam Ernakulam Completed 

1.38 0.914 0.9138 100 72 0.9881 

11 
Renovation of Valavazhy 
Road in Ernakulam Ernakulam 

Under 
Construction 

0.87 0.658 0.648 2 0 0 

12 
Rehabilitation of Paduvathil 
police station Road Ernakulam 

Submitted to 
Govt. for 
tender excess 

0.66 0.5006 0.4947 0 0 0 

13 
Upgradation of 
Kodungalloor masjid road Ernakulam Completed 

0.72 0.481 0.4809 100 66 0.4736 

14 

Improvement of 
Padinjattumuri Chittanda 
Road Thrisssur Completed 

6.72 5.4 5.09 100 85 5.7033 

15 

Improvement of 
Pathinanchilkadavu Illikkal 
road Kottayam Completed 

4 2.9446 2.9301 100 87 3.491 

16 

Improvement of 
Kunnumpuram 
Mahilasamajam Road Kottayam Completed 

1.84 1.3434 1.3247 100 78 1.4322 

17 
Upgradation of Anicadu 
Pravidakunnu Road Ernakulam Completed 

1.3 1.0883 1.075 100 81 1.0517 
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18 
Construction of Udumpuzha 
Chempassery road Ernakulam To be dropped 

1.03 0.7666 0.739 33 5 0.0539 

19 
Renovation of Okkal Juma 
Masjid Road Ernakulam Completed 

0.166 0.1409 0.1318 100 89 0.1474 

20 
Reconstruction of BJP 
Kadavu road Ernakulam Completed 

0.12 0.1 0.0928 100 82 0.0982 

21 
Rehabilitation of St. Mary's 
Swaraj road Ernakulam 

Under 
construction 

0.53136 0.501 0.501 95 51 0.2696 

22 

Renovation of 
Kavanattinkara Manchira 
road Kottayam Completed 

0.93 0.6712 0.6501 100 90 0.8393 

23 
Renovation of TV Puram 
Theeradesa road Kottayam Completed 

3.5 2.9401 3.2337 100 100 3.5851 

24 
Malakkunnam 
Kannanthrappadi road Kottayam Completed 

1.19 0.8096 0.8898 100 87 1.0352 

  Total     
52.72736 39.8956 38.8415 

  
35.3067 
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G.O.(Rt.)No.485/2019/P&EA dated 15-11-2019(266.03Cr) Pathanamthitta 

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) Phy.progress(%) Fin.progress(%) Expenditure(Cr) 

1 
Rehabilitation of Adoor 
Gopalakrishnan road Pathanamthitta 

Under 
Construction 

2.46 1.8977 1.9534 78 60 1.473 

2 Renovation of CK Road Pathanamthitta 
Under 
Construction 

2.38 1.7836 1.8925 60 28 0.657 

3 Paivazhy Nediyakala road Pathanamthitta 
Under 
Construction 

3.76 2.7723 3.0208 85 63 2.3531 

4 

Renovation of 
Chakrasalakadavu 
Panachimoottil road Pathanamthitta 

Under 
Construction 

2.77 2.094 2.2824 98 54 1.4994 

5 

Improvement of 
Thannithode Plantation 
road Pathanamthitta Completed 

5.27 4.0737 4.2613 100 53 3.15 

6 

Reconstruction of 
Bangalamkadavu Stadium 
Valiyakulam Road Pathanamthitta 

Under 
Construction 

2.31 1.873 1.8728 90 31 0.7214 

7 

Reconstruction of 
Bangalamkadavu 
Valiyakulam road Pathanamthitta Completed 

2.05 1.6814 1.6433 100 82 1.6899 

8 
Chana Kurumpanmoozhy 
road Pathanamthitta 

Under 
Construction 

2.18 1.7904 1.7007 75 21 0.4525 

9 

Madukkamood Ayyappa 
Medical College Road 

Pathanamthitta Completed 1.47 1.1821 1.0639 100 81 1.125 
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10 
Ratiokadappadi 
Mulanthanam Road Pathanamthitta 

Under 
Construction 

1.4 1.0919 1.1288 6 0 0 

11 
Arumood Chala 
Puthenchantha 14th mile Pathanamthitta 

Under 
Construction 

1.88 1.3583 1.4787 40 16 0.2927 

12 

Anthyalankavu 
Marthomapallipadi 
Karamvelipadi road Pathanamthitta Completed 

1.39 1.0759 1.1079 100 74 1.021 

13 
Kiliyanikkal Thoolikkulam 
road Pathanamthitta 

Under 
Construction 

1.56 1.1108 1.2585 95 23 0.3931 

14 
Reconstruction of Parakkavu 
Valakkuzhy road Pathanamthitta Completed 

1.97 1.4124 1.5535 100 74 1.4521 

15 
Reconstruction of Melepadi 
Chellakkadu road Pathanamthitta 

Under 
Construction 

2.09 1.649 1.7181 80 25 0.5199 

16 Erathodu Ashankuzhy road Pathanamthitta 
Under 
Construction 

1.96 1.5591 1.6152 50 31 0.6039 

17 
Vattathenpady Nallathupadi 
Road Pathanamthitta Completed 

1.13 0.704 0.8133 100 100 1.8411 

18 
Poovanmala Panamplackal 
Road Pathanamthitta 

Agreement 
exeuted 

1.2125      

19 

Reconstruction of 
Kalarikode Pallana 
Puthenvelipadi Road Pathanamthitta 

Agreement 
executed 

1.98      

  Total     
41.2225 29.1096 30.3651 

  
19.2451 
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G.O.(Rt.)No.485/2019/P&EA dated 15-11-2019(266.03Cr) Idukki 

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 
Improvement of Ashramam 
Pottanpadi road Idukki Terminated 

1.63 1.3 1.1995 2 0 0 

2 
Improvement of Adivaram 
Ottalangalpadi City road Idukki 

Under 
Construction 

2.37 2.2782 2.2511 98 46 1.1004 

3 
Improvement of Ambalappara 
kadaplakkal road Idukki Completed 

1 0.8091 0.6709 100 33 0.3252 

4 
Improvement of Illappalli 
Thottambhagom road Idukki Completed 

1.93 1.556 1.308 100 88 1.53 

5 
Improvement of Illappalli Chellikkal 
Road Idukki 

Under 
Construction 

4.33 3.4625 3.1298 70 25 1.064 

6 
Improvement of Pazhaya Kochira 
Road Idukki Completed 

1.61 1.3136 1.2553 100 90 1.4557 

7 
Improvement of Vimalagiri Enikuthu 
Road Idukki Completed 

2.5 2.027 1.8182 100 75 1.8736 

8 
Improvement of Anachal Thokkupara 
- Acherikkunnu Asramam road Idukki 

Under 
Construction 

2.11 1.7144 1.5873 94 10 0.2128 

9 
Improvement of Murikkumthotti 
Mathekkalpadi Shalliyil road Idukki 

Under 
Construction 

1.22 0.9643 0.8645 90 0 0.0026 

10 
Improvement of Kattekkanam 
Chelamood Road Idukki 

Under 
Construction 

0.925 0.685 0.737 52 0 0.0018 

11 
Improvement of Idinjamala 
Companipadi road Idukki Completed 

7.245 5.1368 5.5859 100 92 6.6792 

12 
Improvement of Perumbankuthu 6th 
mile road Idukki 

Under 
Construction 

4.12 2.9094 3.1899 70 1 0.0344 
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13 
Improvement of Kurushupallipadi 
thannikandam painavu road Idukki 

Under 
Construction 

3.3175 2.3698 2.6029 45 13 0.4469 

14 
Improvement of Surianelly 
Gundumala road Idukki 

Under 
Construction 

2.0475 1.4479 1.5891 62 10 0.202 

15 Improvement of Panachikuzhy Road Idukki Completed 
4.42 3.3761 3.2497 100 91 4.0154 

16 
Improvement of Padicup Plakkayam 
Kuttamudi Tribal Colony road Idukki 

Under 
Construction 

5.06 4.0507 3.4994 40 18 0.9318 

17 
Improvement of Perikkankavala 
Kollamkulambadi Kaikavala road Idukki Completed 

2.06 1.709 1.5678 100 74 1.5375 

18 
improvement of Puthed Anoorthodu 
Footbridge road Idukki 

To be 
terminated 

3.83 2.9954 2.9012 6 0 0 

19 Balagram Anyarthulu road Idukki 
Under 
Construction 

8.45 5.8442 5.9702 93 22 1.865 

20 Naalumukku Tunnelsite road Idukki Completed 2.26 1.6137 1.7247 100 31 0.778 

21 
Improvement of Pallikkudicity 
Mangattupalam road Idukki 

Under 
Construction 

2.7 2.1475 1.9673 35 53 1.4203 

22 
50th mile Kallakuttikudi Mankulam 
road Idukki 

Selection notice 
issued 

8 2.85 
 

0 0 0 

23 
Mangathotti Kanakapuzha NR city 
road Idukki 

Under 
Construction 

8 5.61 
 

5 0 0 

  Total     
81.135 58.17 48.6697 

  
25.4766 
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G.O.(Rt.)No.485/2019/P&EA dated 15-11-2019(266.03Cr) Wayanad 
Sl 

No Name of Work District Status 

AS 

Amt(Cr) 

Tendered 

Amt(Cr) 

Contract 

Amt(Cr) 

Phy.progress 

(%) 

Fin.progress 

(%) Expenditure(Cr) 

1 

Improvement of Cheriyamkolli 

Kalluvettumthazhe road Wayanad Completed 
1.44 1.09 1.0591 100 66 0.9504 

2 

Improvement of Idiyamvayal 

Pinangodu road Wayanad Completed 
2.22 1.6774 1.5423 100 77 1.707 

3 

Improvement of Erumatherivu 

Choottakadavu road Wayanad 

Under 

Construction 
2.6127 1.7896 1.9682 75 59 1.5475 

4 

Improvement of Karlad Manjoora 

Road Wayanad Completed 
1.89 1.4417 1.3084 100 53 0.9943 

5 

Improvement of Kuppadithura 

Millumukku Kurumani road Wayanad Completed 
1.45 1.1 1.1 100 74 1.06 

6 

Improvement of Kottathara 

Kakkanchal Thekkumthara road Wayanad Completed 
2.74 2.25 2.2526 100 57 1.5582 

7 

Improvement of Varyad Thekkumadi 

road Wayanad 

Under 

Construction 
1.87 1.53 1.5 95 68 1.2681 

8 

Improvement of Chundel Chundel 

estate Pappala Anoth Road Wayanad Completed 
5.661 4.3236 3.8668 100 72 4.01 

9 

Improvement of MH Nagar 

Cholapuram Road Wayanad Completed 
2.4 1.8558 1.6335 100 44 1.0596 

10 

Improvement of Varayal Melevarayal 

road Wayanad Completed 
1.34 1.0106 0.979 100 67 0.9 
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11 

Improvement of Kattimoola Aroola 

Kottathala road Wayanad Completed 
2.79 2.1266 2.0662 100 74 2.0604 

12 

Improvement of Korome Karimbil 

road Wayanad Completed 
5.6 4.4587 4.2993 100 66 3.6821 

13 

Improvement of Orappu 

Evaranikkulam Kattimoola road Wayanad Completed 
3.45 2.6093 2.5173 100 86 2.9766 

14 

Improvement of Puthiyedam 

Makkimala Road Wayanad Completed 
3.89 2.902 2.813 100 78 3.0403 

15 

Improvement of 44th mile Makkimala 

Road Wayanad 

Under 

Construction 
3.09 2.39 2.3545 60 3 0.1076 

16 

Improvement of Panamaram 

Keenjukadavu palakunnu road Wayanad 

Under 

Construction 
6.22 4.8684 4.7356 75 32 1.962 

17 

Improvement of Pilakkavu 

pancharakolli road Wayanad Completed 
3.09 2.3803 2.3223 100 79 2.4295 

18 

Improvement of Killokandam Kunneri 

Nelom road Wayanad Completed 
1.1275 0.7727 0.8213 100 9 0.1026 

19 

Improvement of Valliurkavu 

Varadimoola road Wayanad 

Under 

Construction 
1.45 1.1336 0.9963 80 46 0.6737 

20 

Improvement of Vilanilam pilakkavu 

Road Wayanad Tendered 
3.89 3.0935 2.787 28 15 0.5943 

21 

Improvement of Thannikkal 

Payyampalli Road Wayanad 

Under 

Construction 
1.98 1.46058 1.5557 55 8 0.1508 

  Total     60.2012 46.26438 44.4784 
  

32.835 
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G.O.(Rt.)No.115/2020/P&EA dated 28-02-2020(4.75Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) Fin.progress(%) Expenditure(Cr) 

1 
Investigation / Data Collection- 
Pathanamthitta Pathanamthitta Completed 

0.4152 0.4152 0.2768 100 30% 0.1261 

2 
Investigation / Data Collection- 
Alappuzha Alappuzha Completed 

0.8174 0.8174 0.5449 100 24% 0.1977 

3 
Investigation / Data Collection- 
Kottayam Kottayam Completed 

0.1208 0.1208 0.0951 100 13% 0.0156 

4 
Investigation / Data Collection- 
Idukki Idukki Completed 

1.9027 1.9027 1.3148 100 33% 0.6196 

5 
Investigation / Data Collection- 
Ernakulam Ernakulam Completed 

0.2057 0.2057 0.1526 100 19% 0.0396 

6 
Investigation / Data Collection- 
Thrissur Thrissur Completed 

0.3854 0.3854 0.2802 100 13% 0.0493 

7 
Investigation / Data Collection- 
Wayanad Wayanad Completed 

0.7243 0.7243 0.5436 100 27% 0.1943 

  Total     
4.5715 4.5715 3.208 

  
1.2422 
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G.O.(Rt.)No.1389/2020/LSGD dated 23-07-2020(1.605Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) Fin.progress (%) Expenditure(Cr) 

1 
Design and DPR Preparation of 
218Km Roads in Idukki Idukki Completed 

0.648 0.648 0.648 100 66 0.4295 

2 

Design and DPR Preparation of 
218Km Roads in 
Pathanamthitta Pathanamthitta Completed 

0.3074 0.3074 0.3074 100 83 0.254 

3 
Design and DPR Preparation of 
218Km Roads in Wayanad Wayanad Completed 

0.3979 0.3979 0.3979 100 92 0.3647 

  Total     
1.3533 1.3533 1.3533 

  
1.0482 



       

 

   
46 

G.O.(Rt.)No.404/2020/P&EA dated 23-10-2020(40Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) Fin.progress (%) Expenditure(Cr) 

1 Olassa Cherthali road Kottayam 
Under 
Construction 

1.21 1.0104 0.9829 65 33 0.395 

2 
Kambanikkadavu 
Pattarmadom road Kottayam Completed 

1.14 0.9258 0.8885 100 90 1.0211 

3 Chakram Colony Road Wayanad Completed 0.93 0.758 0.6821 100 66 0.6111 

4 maravayal Chathothu road Wayanad 
Under 
Construction 

1.6 1.335 1.2127 93 62 0.9878 

5 
Kanjikkalmukku Ganam 
Theatre road Alappuzha Completed 

2.14 1.6332 1.6294 100 64 1.3582 

6 
Reconstruction of AC Canal to 
Mankuzhy Road Alappuzha Completed 

1.15 0.9364 1.0205 100 95 1.097 

7 

Chirakkarappadi 
Chetalpuncha, Pmattipuncha, 
Pazhamchira road Alappuzha 

Under 
Construction 

3.48 2.8405 2.6804 65 31 1.069 

8 

Reconstruction of 
Manathucadu Puthuveedu 
Road and Protection Alappuzha 

Under 
Construction 

2 1.6692 1.7855 70 61 1.229 

9 

Reconstruction of 
Madathilkadavu 
Mahilasamajam Kandathilpalli 
Road  Kottayam 

Under 
Construction 

1.45 1.2218 1.3046 2 0 0 

10 
Cheepunkal Malikayalchira 
Road Kottayam Completed 

1.48 1.2318 1.2195 100 94 1.3864 

11 Panjamkaval Ward18 road Ernakulam Completed 1.34 1.0426 0.997 100 74 0.9923 
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12 Chillukarankunnu Road Thrissur Completed 0.96 0.7093 0.6754 100 86 0.833 

13 
Kuranchery Nayarangadi 
Road Thrissur 

Under 
Construction 

12.5 9.8568 9.8285 96 42 5.3012 

14 
Reconstruction of LPS 
Mukkam Kolleri Road Kottayam 

Under 
Construction 

0.562 0.4275 0.4683 45 1 0.0033 

15 
Harbour road to Manaladi 
Jetti Road Alappuzha 

Under 
Construction 

1.36 1.0376 1.141 10 0 0 

16 
Improvement of Karoorchira 
Anchalangadi road Thrissur 

Under 
Construction 

2.12 1.5563 1.6963 58 28 0.601 

17 Rehabilitation of Paris Road Thrissur 
Under 
Construction 

1.85 1.3425 1.4642 30 13 0.2403 

18 
Construction of Musiris 
Puzhayoram road Ernakulam Completed 

1.08 0.8399 0.9156 100 37 0.4035 

19 
Improvement of Puthiyakavu 
pozhankavu Road Thrissur Completed 

0.82255 0.6129 0.6734 100 93 0.7618 

  Total     
39.17455 30.9875 31.2658 

  
18.291 
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G.O.(Rt.)No.62/2021/P&EA dated 03-02-2021(42.32Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 

Renovation of Kottomonpara 
Melekottomonpara Pandyanpara 
Road Pathanamthitta Completed 

2.48 2.0038 1.9291 100 64 1.5917 

2 
Improvement of Edathod palli 
Basilica Road Ernakulam Completed 

0.52 0.4116 0.4039 100 88 0.4554 

3 
Improvement  of Thazhe 
Arappetta Mankunnu Road Wayanad 

Under 
Construction 

4.2 3.274 3.0978 93 45 1.8704 

4 
Rehabilitation of Thazhathangadi- 
thanitheruvu road Wayanad Completed 

1.2 0.9441 0.9191 100 82 0.9858 

5 
Reconstruction of PWD Road to 
Araikkalchira and Protection Wall Alappuzha 

Under 
Construction 

1.22 1.0262 1.025 95 65 0.7885 

6 
Reconstruction of Govt.HS 
kochalivettom Road Kottayam 

Under 
Construction 

0.306 0.2259 0.2482 93 88 0.2678 

7 
Upgradation of Madathekkathil 
Chaalukkara Road Alappuzha Completed 

0.29 0.2138 0.2316 100 89 0.259 

8 
Rehabilitation of Mithrappuzha 
vayanasalapadi Vendoorpadi Road Alappuzha Completed 

3.6 2.6043 2.8365 100 93 3.3289 

9 
Upgradation of Kattanam 
Nambukulangara Road Alappuzha 

Under 
Construction 

3.48 2.5671 2.8214 90 30 1.0342 

10 
Reconstruction of Palangattupadi 
Mannarathara Road Alappuzha 

Under 
Construction 

2.73 2.0215 2.2216 95 76 2.07 

11 
Reconstruction of Panachimoodu 
Kochuveettilmukku Road Alappuzha 

Under 
Construction 

3.55 2.631 2.8892 90 31 1.0986 

12 
Upgradation of Highschool 
Nannad Eradichira Road Alappuzha 

Under 
Construction 

5.7 4.4847 4.7721 85 19 1.0804 
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13 

Rehabilitation and Reconstruction 
of Ex- Serviceman Colony Centre 
road Thrissur 

Under 
Construction 

2.76 1.9077 2.044 93 72 2.003 

14 Nadakkavu Ethiyerikkavu Road Ernakulam Completed 0.42 0.2877 0.3161 100 0 0 

15 
Rernovation of Panchayathupadi 
Pulluchani Radhapadi Road Pathanamthitta 

Under 
Construction 

4.41 3.2808 3.597 95 46 2.0481 

16 

Renovation of Police stationpadi 
TVM Hospital Elangavettom 
Kshethram Road Pathanamthitta 

Under 
Construction 

2.78 1.9547 2.1454 60 23 0.643 

17 Market Jetty Vathikadu Jetty Road Alappuzha Dropped 
1.6 0.9027 

 
0 0 0 

  Total     
41.246 30.7416 31.498 

  
19.525 
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G.O.(Rt.)No.2257/2020/LSGD dated 02-12-2020(0.0546Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 CBR Investigation of Roads in Wayanad Wayanad Completed 

0.0546 
  

100 87 0.0475 

  Total     
0.0546 

    
0.0475 
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G.O.(Rt.)No.234/2021/LSGD dated 28-01-2021(1.2 Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 
Soil Investigation for bridges in 
TSR/PKD/ALP/WYD/KNR   Completed 

0.2001 
 

0.2001 100 14 0.0289 

2 
Soil Investigation in Pathanamthitta 
3 bridges  Pathanamthitta Completed 

0.06 
  

100 0 0 

3 
Soil Investigation in Alappuzha 10 
bridges Alappuzha Completed 

0.25 
  

100 34 0.0859 

4 
Soil Investigation in Kottayam 2 
bridges Kottayam Completed 

0.04 
  

100 80 0.0319 

5 
Soil Investigation in Idukki 12 
bridges Idukki Completed 

0.34 
 

0.21 100 53 0.1807 

6 
Soil Investigation in Ernakulam 9 
bridges Ernakulam Completed 

0.275 
  

100 0 0 

  Total     
1.1651 

 
0.4101 

  
0.3274 
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G.O.(Rt.)No.1669/2020/LSGD dated 16-09-2020(0.0246 Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 
Topographic survey for roads in 
Wayanad Wayanad Completed 

0.0246 
  

100 62 0.0153 

  Total     
0.0246 

    
0.0153 
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G.O.(Rt.)No.348/2021/P&EA dated 15-08-2021(30.91 Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 
Rehabilitation of Athikkayam 
Kaddumeenchira Road Pathanamthitta 

Under 
Construction 

3.05 1.8423 1.8506 90 1 0.1186 

2 
Reconstruction of Factorypadi 
Karintharuvi Road Idukki 

Under 
Construction 

3.22 2.6584 2.4446 92 12 0.3984 

3 

Reconstruction of 
Suryakanthikavala Old postoffice 
Road Idukki 

Under 
Construction 

1.3 1.0761 0.9889 97 26 0.3388 

4 
Rehabilitation of Valiyaparambil 
Eetichuvadu Road Pathanamthitta Completed 

1.7 1.1769 1.1664 100 61 1.0448 

5 Rehabilitation of Janaseva Road Pathanamthitta 
Under 
Construction 

3.1 2.3319 2.3218 50 24 0.7588 

6 
Improvement of Kalpetta Town 
Jilla Stadium Road Wayanad Completed 

2.97 2.1802 2.3231 100 74 2.2036 

7 

Rehabilitation of Ushuspadi 
Vellaparamuruppu 
Kizhakkekkarapalli Road Pathanamthitta 

Under 
Construction 

2.25 1.5712 1.6261 90 25 0.5715 

8 
Upgradation of 45-il Puthuvel 
Jetty Road Alappuzha 

Under 
Construction 

2.01 1.6508 1.7983 60 41 0.818 

9 
Reconstruction of Govt. Hospital 
Road Alappuzha 

Under 
Construction 

2.19 1.8226 1.9648 65 63 1.372 

10 
Construction of Nalenkalpadi to 
Kunnathuparambu Road Alappuzha 

Under 
Construction 

1.98 1.6008 1.7636 60 48 0.9504 
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11 
Construction of Manenkarypadi 
to Kodumkuthuparambu Road Alappuzha 

Under 
Construction 

1.35 1.0432 1.1407 95 36 0.486 

12 
Ambiyathupadi Ikkara Boatujetty 
Road Alappuzha 

Under 
Construction 

3.6 2.8969 3.186 30 11 0.3889 

13 
Reconstruction of Kannankara 
Idamuri Road Pathanamthitta 

Under 
Construction 

1.13 0.8596 0.9451 90 29 0.3315 

14 
Malayuman Vazhayilpadi Road Pathanamthitta 

Under 
Construction 

1.16 0.6512 
 

6 0 0 

  Total     
31.01 23.3621 23.52 

  
9.781 

  



       

 

   
55 

G.O.(Rt.)No.18/2022/P&EA dated 07-01-2022(49.34 Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 
Rehabilitation of Koipalli 
Melethilpadi Road Pathanamthitta 

Under 
Construction 

1.44 1.1745 1.1146 4 0 0 

2 

Rehabilitation of 
Ozhukkuneettilpadi 
Paruthimoottilpadi Road Pathanamthitta 

Under 
Construction 

3.47 2.3329 2.25 90 42 1.4719 

3 

Rehabilitation of 
Kannamplackalpadi 
Puthenpalam Road Idukki 

Under 
Construction 

1.13 0.8631 0.8221 42 1 0.0128 

4 
Upgradation of KE Carmel 
Pulikkal Road Alappuzha Completed 

0.99 0.7717 0.7461 100 91 0.8972 

5 
Upgradation of Kavumpadi to 
Perumal Jetty Road Alappuzha 

Under 
Construction 

2.01 1.7106 1.5968 90 48 0.9572 

6 Karichira to Puthusseri Road Alappuzha 
Under 
Construction 

2.61 2.2172 2.1828 40 0 0 

7 
St. Therasas LPS to 
Nalpathilkalinku Road Alappuzha 

Under 
Construction 

1.74 1.4799 1.4097 95 51 0.8905 

8 Eranjoli Pulikkal Road Wayanad 
Agreement 
executed 

3.38 2.7585 2.6115 0 0 0 

9 

Improvement of 
Changadakadavu Chamadipoyi 
Road Wayanad 

Under 
Construction 

3.04 2.3899 2.1842 93 57 1.7436 

10 
Upgradation of Kallanchery 
Tharasseri Road Ernakulam 

Under 
Construction 

3.1 2.5728 2.83 75 39 1.2059 

11 
Upgradation of Thiruvaniyoor 
Meppadam Road Ernakulam 

Under 
Construction 

3.42 2.5597 2.6811 70 34 1.1571 
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12 
Anchalangadi Bridge to 
Mancomp LPS Road Alappuzha 

Under 
Construction 

3.22 2.7025 2.9652 60 30 0.9774 

13 
Construction of Amarathodu 
Pathilchira Road Alappuzha 

Under 
Construction 

2.5 2.1142 2.3232 50 40 0.9904 

14 
Construction of Pekkali Bridge 
to Kadakam Road Alappuzha 

Under 
Construction 

0.95 0.7924 0.8225 95 80 0.7596 

15 

Upgradation of PS Kavala 
Chudukattumpuram 
Chooramana Road Alappuzha 

Under 
Construction 

3.17 2.6942 2.9633 2 0 0 

16 
Construction of Kumaramkari 
Society Road Alappuzha 

Under 
Construction 

3.79 3.2144 3.492 30 15 0.5746 

17 Therambilpadi Road Alappuzha 
Under 
Construction 

2.42 1.988 2.1868 30 0 0 

18 
Footpath Thottuvila First Bridge 
to Aattutheeram Road Alappuzha Completed 

1.62 1.262 1.375 100 53 0.8667 

19 
Kanichukulangara kavala 
Kalathilveedu Road Alappuzha Completed 

1.81 1.263 1.387 100 12 0.1871 

20 
Kainadpally Karumathra 
Kshethram Road Alappuzha 

Under 
Construction 

1.98 1.5102 1.6555 60 36 0.719 

21 
Holy family School to Pazhoor 
Temple Road Alappuzha 

Under 
Construction 

1.47 1.143 1.253 80 27 0.362 

  Total     
49.26 39.5147 40.8519 

  
13.773 
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G.O.(Rt.)No.300/2022/P&EA dated 02-08-2022(25.85Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 Valiyapalli Kayalpuram School Road Alappuzha 
Under 
Construction 

4.83 
  

0 0 0 

2 
Ramapuram Illathupadi 
Valiyathupadi Road Pathanamthitta 

Under 
Construction 

0.92 0.626 0.652 10 0 0 

3 Pulikeezhu Road Pathanamthitta 
Under 
Construction 

3.04 2.14 2.26 2 0 0 

4 
Papanattupadi Panchayathupadi 
Road Pathanamthitta 

Under 
Construction 

2.22 1.533 1.531 50 0 0 

5 Thattekallu Ponnezhuthan  Idukki 
Under 
Construction 

3.25 2.604 2.206 40 0 0 

6 Bhoomiyamkulam Keshamini Road Idukki 
Under 
Construction 

1.9 1.593 1.312 15 10 0.193 

7 
Araikkalpadi Ambikavilasam 
Estatepadi Road Idukki 

Under 
Construction 

5.65 4.598 3.815 45 11 0.599 

8 
Sahi Rubber Ambalamukku 
Kattuman Road Ernakulam Completed 

1.7 1.331 1.301 100 82 1.3937 

9 
Kuzhur Iranikulam Indira Gandhi 
Road Thrissur 

Under 
Construction 

3.38 2.7 2.505 32 13 0.455 

  Total     
26.89 17.125 15.582 

  
2.641 
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G.O.(Rt.)No.405/2022LSGD dated 22-02-2022(0.721Cr)  

Sl 
No Name of Work District Status AS Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress Fin.progress 
(%) Expenditure(Cr) 

1 
Consultancy Services for design 
and Preparation of DPR of Bridges Alappuzha 

DPR 
Preparation   

0.0923 0.0905 In progress 17 0.0156 

2 
Consultancy Services for design 
and Preparation of DPR of Bridges 

Ernakulam, 
Thrissur 

DPR 
Preparation   

0.0401 0.0397 In progress 26 0.0105 

3 
Consultancy Services for design 
and Preparation of DPR of Bridges Idukki 

DPR 
Preparation   

0.0998 0.0978 In progress 19 0.0192 

4 
Consultancy Services for design 
and Preparation of DPR of Bridges 

Kannur, 
Palakkad 
,Wayanad 

DPR 
Preparation   

0.0579 0.0567 In progress 26 0.015 

  Total       
0.2901 0.2847 

  
0.0603 
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G.O.(Rt.)No.422/2022/P&EA dated 10-11-2022(1.6Cr)  

Sl 
No Name of Work District Status 

AS 
Amt(Cr) 

Tendered 
Amt(Cr) 

Contract 
Amt(Cr) 

Phy.progress 
(%) 

Fin.progress 
(%) Expenditure(Cr) 

1 

Reconstruction of Chembikkad 
Madrasappadi Road(Vayalodam 
Thadikkadavu Reach II) Ernakulam 

Under 
Construction 

1.76 1.266 1.325 65 0 0.003 

  Total     
1.76 

    
0.003 
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ALAPPUZHA 

Sl 
No. 

Name of Work Local Body LAC AS No. 
Lengt
h(Km) 

Status 
AS 

Amt. 
TS 
amt 

Tendere
d Amt. 

Contrac
t Amt. 

Phy. 
Progress 

(%) 

Fin. 
Progress 

(%) 

Expen
diture(

Cr) 

1 
Upgradation of 
Ennakkad Alumood 
Elanjimel Road 

Budhanoor 
GP 

Chengannoor 
G.O.(Rt).No.22
4/2020/P&EA 

3.225 
Under 
Construction 

6.39 6.39 4.9438 4.8004 80 29 1.8655 

2 
Upgradation of 
Budhanoor 
Ponnathara Road 

Budhanoor 
GP 

Chengannoor 
G.O.(Rt).No.22
4/2020/P&EA 

1.933 
Under 
Construction 

2.91 2.91 2.37 2.3 85 16 0.4787 

3 
Renovation of 
Kulikkanpalam 
Shappumpadi Road  

Cheriyanad 
GP 

Chengannoor 
G.O.(Rt).No.22
4/2020/P&EA 

1.4 Completed 2.78 2.78 2.06 1.8871 100 73 2.0351 

4 

Reconstruction of 
AV mukku -
Sharangakkavu 
Road 

Nooranad 
GP 

Mavelikkara 
G.O.(Rt).No.22
4/2020/P&EA 

1.48 Completed 2.82 2.82 2.0495 1.873 100 71 1.9991 

5 

Reconstruction of 
Pennukkara Canal 
Jn. Nettuvaramcode 
Road 

Ala GP Chengannoor 
G.O.(Rt).No.22
4/2020/P&EA 

1.42 Completed 2.99 2.99 1.8603 1.6985 100 68 2.0411 

6 
Kanjikkalmukku 
Ganam Theatre 
Road 

Bharanikka
vu GP 

Kayamkulam 
G.O.(Rt).No.40
4/2020/P&EA 

1.62 Completed 2.14 2.14 1.6332 1.6294 100 64 1.3582 

7 
Reconstruction of 
AC Canal to 
Mankuzhy Road 

Ramankary 
GP 

Kuttanad 
G.O.(Rt).No.40
4/2020/P&EA 

0.8 Completed 1.15 1.15 0.9364 1.0205 100 95 1.097 

8 

Chirakkarappadi- 
Chetalapuncha- 
Pmattipuncha, 
Pazhamchira Road  

Cheriyanad 
GP 

Chengannoor 
G.O.(Rt).No.40
4/2020/P&EA 

2.75 
Under 
Construction 

3.48 3.48 2.8405 2.6804 65 31 1.069 

9 
Reconstruction of 
Manathucadu- 
Puthuveedu Road 

Chambakku
lam GP 

Kuttanad 
G.O.(Rt).No.40
4/2020/P&EA 

1.15 
Under 
Construction 

2 2 1.6692 1.7855 70 61 1.229 
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10 

Reconstruction of 
PWD Road to 
Araickalchira and 
Protection wall 

Chambakku
lam GP 

Kuttanad 
G.O.(Rt).No.62
/2021/P&EA 

0.49 
Under 
Construction 

1.22 1.22 1.0262 1.025 95 65 0.7885 

11 
Harbour road to 
Manaladi Jetty 
Road 

Ramankary 
GP 

Kuttanad 
G.O.(Rt).No.40
4/2020/P&EA 

2 
Under 
Construction 

1.36 1.24 1.0376 1.141 10 0 0.00 

12 
Upgradation of 
Madathekkathil 
Chalukkara Road 

Mulakuzha 
GP 

Chengannoor 
G.O.(Rt).No.62
/2021/P&EA 

0.375 Completed 0.29 0.27 0.2138 0.2316 100 89 0.259 

13 

Rehabilitation of 
Mithrapuzha 
Vayanasalapadi 
Vendoorpadi Road 

Chenganno
or GP 

Chengannoor 
G.O.(Rt).No.62
/2021/P&EA 

2.78 Completed 3.6 3.32 2.6043 2.8365 100 93 3.3289 

14 

Upgradation of 
Kattanam 
Nambukulangara 
Road 

Bharanikka
vu GP 

Kayamkulam 
G.O.(Rt).No.62
/2021/P&EA 

3.35 
Under 
Construction 

3.48 3.17 2.5671 2.8214 90 30 1.0342 

15 
Reconstruction of 
Palangattupadi 
Mannarathara Road 

Pondanad 
GP 

Chengannoor 
G.O.(Rt).No.62
/2021/P&EA 

1.6 
Under 
Construction 

2.73 2.49 2.0215 2.2216 95 76 2.07 

16 

Reconstruction of 
Panachamoodu 
Kochuveettilmukku 
Road 

Cheppad 
GP 

Haripad 
G.O.(Rt).No.62
/2021/P&EA 

2.59 
Under 
Construction 

3.55 3.24 2.631 2.8892 90 31 1.0986 

17 
Upgradation of 
Highschool Nannad 
Eradichira Road 

Thiruvando
or Gp 

Chengannoor 
G.O.(Rt).No.62
/2021/P&EA 

2.4 
Under 
Construction 

5.7 5.37 4.4847 4.7721 90 19 1.0804 

18 
Upgradation of 45-il 
Puthuvelil Jetty 
Road 

Thakazhy 
GP 

Kuttanad 
G.O.(Rt).No.34
8/2021/P&EA 

1.295 
Under 
Construction 

2.01 2.01 1.6508 1.7983 60 41 0.818 

19 
Reconstruction of 
Govt. Hospital Road 

Thakazhy 
GP 

Kuttanad 
G.O.(Rt).No.34
8/2021/P&EA 

1.02 
Under 
Construction 

2.19 2.19 1.8226 1.9648 65 63 1.372 

20 

Construction of 
Nalenkalpadi  to 
Kunnathuparambu 
Road 

Thalavady 
GP 

Kuttanad 
G.O.(Rt).No.34
8/2021/P&EA 

0.913 
Under 
Construction 

1.98 1.98 1.6008 1.7636 60 48 0.956 
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21 

Construction of 
Manenkarypadi to 
Kodumkuthuparam
bu Road 

Chambakku
lam GP 

Kuttanad 
G.O.(Rt).No.34
8/2021/P&EA 

0.742 
Under 
Construction 

1.35 1.35 1.0432 1.1407 95 36 0.486 

22 
Ambiyathupadi 
Ikkara Boat jetty 
Road 

Edathva GP Kuttanad 
G.O.(Rt).No.34
8/2021/P&EA 

2.55 
Under 
Construction 

3.6 3.6 2.8969 3.186 30 11 0.3886 

23 
Upgradation of KE 
Carmel Pulickal 
Road 

Kanjikkuzhy 
GP 

Cherthala 
G.O.(Rt).No.18
/2022/P&EA 

0.892 Completed 0.99 0.99 0.7717 0.7461 100 91 0.8972 

24 
Upgradation of 
Kavumpadi to 
Perumal Jetty Road 

Kavalam 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.865 
Under 
Construction 

2.01 2.01 1.7106 1.5968 90 48 0.9572 

25 
Karichira to 
Puthusseri Road 

Ambalapuz
ha South 
GP 

Ambalappuzha 
G.O.(Rt).No.18
/2022/P&EA 

1.23 
Under 
Construction 

2.61 2.61 2.2172 2.1828 40 0 0.00 

26 
St. Therasas LPS to 
Nalpathil Kalinku 
Road 

Kavalam 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.766 
Under 
Construction 

1.74 1.74 1.4799 1.4097 95 51 0.8905 

27 
Anchalangadi 
Bridge to Mancomp 
Govt.LPS Road 

Pulinkunnu 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

1.365 
Under 
Construction 

3.22 3.22 2.7025 2.9652 60 30 0.9774 

28 
Construction of 
Amarathod 
Pathilchira Road 

Chambakku
lam GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

1.125 
Under 
Construction 

2.5 2.5 2.1142 2.3232 50 40 0.9904 

29 
Construction of 
Pekkali Bridge to 
Kadakom Road 

Veliyanad 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.896 
Under 
Construction 

0.95 0.95 0.7924 0.8225 95 80 0.7596 

30 

Upgradation of PS 
Kavala 
chudukattumpuram 
Chooramana Road 

Thycattusse
ry GP 

Aroor 
G.O.(Rt).No.18
/2022/P&EA 

0.9 
Under 
Construction 

3.17 3.17 2.6942 2.9633 2 0 0.00 

31 
Construction of 
Kumaramkary 
Society road 

Veliyanad 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

1.777 
Under 
Construction 

3.79 3.79 3.2144 3.492 30 15 0.5746 

32 
Therambilpadi 
Road 

Thalavady 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.892 
Under 
Construction 

2.42 2.42 1.988 2.1868 30 0 0.00 
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33 
Footpath Thottuvila 
First Bridge to 
Aattutheeram Road 

Kainakary 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.645 Completed 1.49 1.49     100 53 0.8667 

34 
Kanichukulangara 
Kavala 
Kalathilveedu Road 

Kanjikkuzhy 
GP 

Cherthala 
G.O.(Rt).No.18
/2022/P&EA 

1.222 Completed 1.57 1.57 1.263   100 12 0.1871 

35 
Kainad Pally- 
Karumathra 
Kshethram Road 

Neelamper
oor GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.974 
Under 
Construction 

1.81 1.81 1.5102   60 36 0.719 

36 
Holy family school 
to Pazhoor temple 
road 

Kainakary 
GP 

Kuttanad 
G.O.(Rt).No.18
/2022/P&EA 

0.758 
Under 
Construction 

1.35 1.35     80 27 0.362 

37 
Valiyapalli 
Kayalpuram School 
Road 

Pulinkunnu 
GP 

Kuttanad 
G.O.(Rt).No.30
0/2022/P&EA 

1.275 
Under 
Construction 

4.83
31 

4.3     6 0 0.00 

38 
Market Jetty 
Vathikadu jetty 
Road 

Perumbala
m GP 

Aroor 
G.O.(Rt).No.62
/2021/P&EA 

  Dropped 1.6 1.14 0.9027   0 0 0.00 

39 
Investigation/data 
collection 

    
G.O.(Rt).No.11
5/2020/P&EA 

  Completed 0.82   0.8174 0.5449 100 24 0.1977 

40 
Soil Investigation in 
Alappuzha 10 
Bridges 

    
G.O.(Rt).No.23
4/2021/P&EA 

  Completed 0.25 0.25     100 34 0.0859 

41 

Moorthitta 
Mukkathery 
Vazhayi 
(Chackittapadi 
bridge) 

Mannar GP Chengannur 
G.O.(Rt).No.22
1/2020/P&EA 

4.2 

Submitted to 
Govt. for 
tender 
excess 

15.2       0 0 0.00 

42 
Naduvath Moon 
Bridge 

Muttar GP Kuttanad 
G.O.(Rt).No.22
1/2020/P&EA 

0.035 
DPR 
Preparation 

        0 0 0.00 

43 
Nellanickal 
Ambalam Road 

Muttar GP Kuttanad 
G.O.(Rt).No.22
1/2020/P&EA 

0.035 
DPR 
Preparation 

        0 0 0.00 

44 SNDP to Nadukkod Muttar GP Kuttanad 
G.O.(Rt).No.22
1/2020/P&EA 

0.015 
DPR 
Preparation 

        0 0 0.00 

45 
SNDP to 
Vadaparambu 
Culvert Road 

Muttar GP Kuttanad 
G.O.(Rt).No.22
1/2020/P&EA 

0.0105 
DPR 
Preparation 

        0 0 0.00 
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46 
Vallamkadavu 
Chillithuruth 
Swamithara road 

Chenganno
or-
Thriperumth
ura Gp 

Chengannoor 
G.O.(Rt).No.22
1/2020/P&EA 

0.02 
DPR 
Preparation 

        0 0 0.00 

47 
SN Jn. to Tsunami 
smaraka road 

Arattupuzha 
GP 

Harippad 
G.O.(Rt).No.22
1/2020/P&EA 

  
DPR 
Preparation 

        0 0 0.00 

TOTAL 53.59   
112.
70 

93.42 72.54 74.37     35.32  
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PATHANAMTHITTA 

Sl No. Name of Work Local Body LAC AS No. 
Lengt
h(Km) 

Status 
AS 

Amt. 
TS 
amt 

Tende
red 

Amt. 

Contrac
t Amt. 

Phy. 
Progress 

(%) 

Fin. 
Progress 

(%) 

Expen
diture(

Cr) 

1 

Renovation of 
Kottomonpara 
Melekottomonpara 
Pandyanpara road  

Seethathodu 
GP 

Konni 
G.O.(Rt.)No.62/
2021/P&EA 

1.79 Completed 2.48 2.48 2.0038 1.9291 100 64 1.5917 

2 
Rehabilitation of Adoor 
Gopalakrishnan Road 

Erathu GP Adoor 
G.O.(Rt.)No.485
/2019/P&EA 

1.86 
Under 

Construction 
2.4574 2.4 1.8977 1.9534 78 60 1.473 

3 
Renovation of CK 
Road 

Kottangal GP Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

2 
Under 

Construction 
2.3775 2.25 1.7836 1.8925 60 28 0.657 

4 
Paivazhy Nediyakala 
Road 

Thekkekkara 
GP 

Aranmula 
G.O.(Rt.)No.485
/2019/P&EA 

2.7 
Under 

Construction 
3.758 3.46 2.7723 3.0208 85 63 2.3531 

5 

Renovation of 
Panchayathpadi 
Pulluchani Radhapady 
Road 

Aruvappulam 
GP 

Konni 
G.O.(Rt.)No.62/
2021/P&EA 

3.06 
Under 

Construction 
4.41 4.04 3.2808 3.597 95 46 2.0481 

6 

Renovation of Police 
stationpadi TVM 
hospital Elangavattom 
Kshetra Road 

Konni GP Konni 
G.O.(Rt.)No.62/
2021/P&EA 

2.89 
Under 

Construction 
2.78 2.57 1.9547 2.1454 60 23 0.643 

7 
Renovation of 
Chakrasalakadavu 
Panachimoottil Road 

Kuttoor GP Thiruvalla 
G.O.(Rt.)No.485
/2019/P&EA 

2.4 
Under 

Construction 
2.769 2.55 2.094 2.2824 98 54 1.4994 

8 
Improvement of 
Thannithodu Plantation 
Road 

Thannithodu 
GP 

Konni 
G.O.(Rt.)No.485
/2019/P&EA 

4.32 Completed 5.2695 5.05 4.0737 4.2613 100 53 3.15 

9 

Reconstruction of 
Bangalamkadavu 
Stadium Valiyakulam 
Road 

Vadasserikka
ra GP 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

2.9 
Under 

Construction 
2.31 2.31 1.873 1.8728 90 31 0.7214 

10 
Reconstruction of 
Bangalamkadavu 
Valiyakulam Road 

Vadasserikka
ra GP 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

2 Completed 2.05 2.05 1.6814 1.6433 100 82 1.6899 
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11 
Chana 
Kurumpanmoozhy 
Road 

Naranamooz
hy 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

2 
Under 

Construction 
2.18 2.18 1.7904 1.7007 75 21 0.4524 

12 
Madukkamood 
Ayyappa Medical 
College Road 

Vadasserikka
ra GP 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

1 Completed 1.47 1.47 1.1821 1.0639 100 81 1.125 

13 
Rationkadapadi 
Mulanthanam Road 

Perunadu GP Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

1 
Under 

Construction 
1.401 1.36 1.0919 1.1288 20 0 0 

14 
Arummood-Chala 
Puthenchantha 14th 
mile  road 

Pallikkal GP Adoor 
G.O.(Rt.)No.485
/2019/P&EA 

1.29 
Under 

Construction 
1.875 1.73 1.3583 1.4787 40 16 0.2927 

15 
Rehabilitation of 
Athikkayam 
kadumeenchira Road 

Naranamooz
hy 

Ranni 
G.O.(Rt.)No.348
/2021/P&EA 

1.83 
Under 

Construction 
3.05 2.4 1.8423 1.8506 90 4 0.1186 

16 
Rehabilitation of 
Valiyaparambil 
Eetichuvadu Road 

Pazhavangad
i GP 

Ranni 
G.O.(Rt.)No.348
/2021/P&EA 

1.33 Completed 1.7 1.5 1.1769 1.1664 100 61 1.0448 

17 
Rehabilitation of 
Janaseva Road 

Peringara GP Thiruvalla 
G.O.(Rt.)No.348
/2021/P&EA 

1.54 
Under 

Construction 
3.1 2.84 2.3319 2.3218 50 24 0.7588 

18 
Anthyalankavu 
Marthomapallipadi 
Karamvelipadi road 

Naranangana
m GP 

Aranmula 
G.O.(Rt.)No.485
/2019/P&EA 

0.978 Completed 1.3868 1.35 1.0759 1.1079 100 74 1.021 

19 
Kiliyanikal Thoolikulam 
Road 

Cherukol GP Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

1.4 
Under 

Construction 
1.5625 1.45 1.1108 1.2585 95 23 0.3931 

20 
Reconstruction of 
Parakkavu Valakuzhy 
Road 

Ezhumattoor 
GP 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

1.75 Completed 1.9716 1.8 1.4124 1.5535 100 74 1.4521 

21 
Reconstruction of 
Melepadi Chellakadu 
Road 

Pazhavangad
i GP 

Ranni 
G.O.(Rt.)No.485
/2019/P&EA 

1.558 
Under 

Construction 
2.092 2.01 1.649 1.7181 80 25 0.5199 

22 

Rehabilitation of 
Ushuspadi 
Vellaparamuruppu 
Kizhakkekkarapalli 
road 

Ezhamkulam 
GP 

Adoor 
G.O.(Rt.)No.348
/2021/P&EA 

1.6 
Under 

Construction 
2.25 2.03 1.5712 1.6261 90 25 0.5715 

23 
Erathodu Ashankuzhy 
Road 

Niranam GP Thiruvalla 
G.O.(Rt.)No.485
/2019/P&EA 

1.2 
Under 

Construction 
1.9645 1.9 1.5591 1.6152 50 31 0.6039 
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24 
Rehabilitation of 
Koipallimelethilpadi 
road 

Ayroor GP Ranni 
G.O.(Rt.)No.18/
2022/P&EA 

0.86 
Under 

Construction 
1.44 1.43 1.1745 1.1146 4 0 0 

25 

Rehabilitation of 
Ozhukkuneettilpadi 
Paruthimoottilpadi 
Road 

Peringara GP Thiruvalla 
G.O.(Rt.)No.18/
2022/P&EA 

0.93 
Under 

Construction 
3.47 2.82 2.3329 2.25 90 42 1.4719 

26 
Reconstruction of 
Kannankara Edamuri 
Road 

Pazhavangad
i GP 

Ranni 
G.O.(Rt.)No.348
/2021/P&EA 

0.82 
Under 

Construction 
1.13 1.13 0.8596 0.9451 90 29 0.3315 

27 
Vattathenpadi 
Nallathupadi Road 

Aranmula GP Aranmula 
G.O.(Rt.)No.485
/2019/P&EA 

1.17 Completed 1.128 1.01 0.704 0.8133 100 100 1.8411 

28 
Malayuman 
Vazhayilpadi Road 

Aranmula GP Aranmula 
G.O.(Rt.)No.348
/2021/P&EA 

0.93 
Under 

Construction 
1.16 0.92 0.714   6 0 0 

29 
Ramapuram Illathupadi 
Valiyathupadi road 

Ranni GP Ranni 
G.O.(Rt.)No.300
/2022/P&EA 

1.245 
Under 

Construction 
0.92 0.85  0.626 0.652  10 0 0 

30 Pulikkeezhu Road Kottangal GP Thiruvalla 
G.O.(Rt.)No.300
/2022/P&EA 

2.25 
Under 

Construction 
3.05 2.6  2.14 2.26  2 0 0 

31 
Papanattupadi 
Panchayathupadi Road 

Kottangal GP Ranni 
G.O.(Rt.)No.300
/2022/P&EA 

2.02 
Under 

Construction 
2.22 2.22  1.533 1.531  50 0 0 

32 
Poovanmala 
Panamplackal Road 

Angadi GP Ranni   
Agreement 
executed 

1.2125       

33 
Reconstruction of 
Kalarikode Pallana 
Puthenvelipadi Road 

Aranmula GP    
Agreement 
executed 

1.98       

34 
Investigation/ Data 
collection 

    
G.O.(Rt.)No.115
/2020/P&EA 

  Completed 0.4152   0.4152 0.2768 100 30 0.1261 

35 
Design and DPR 
preparation of 218km 
Roads 

    
G.O.(Rt.)No.138
9/2020/LSGD 

  Completed 0.3074   0.3074 0.3074 100 83 0.254 

36 
Soil investigation of 3 
Bridges 

    
G.O.(Rt.)No.234
/2021/P&EA 

  Completed 0.06 0.06     100 0 0 

  
TOTAL       54.62 

  
75.15 66.22 53.4 54.34     28.21 
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KOTTAYAM 

Sl 
No. 

Name of Work 
Local 
Body 

LAC AS No. 
Lengt
h(Km) 

Status 
AS 

Amt. 
TS 

Amt 

Tende
red 

Amt. 

Contrac
t Amt. 

Phy. 
Progress

(%) 

Fin. 
Progress

(%) 

Expendit
ure(Cr) 

1 

Improvement of 
Girideepam 
Kadathukadavu  
Road 

Vijayapur
am GP 

Kottayam 
G.O.(Rt.)No.224/2
020/P&EA 

1.86 Completed 1.75 1.75 1.2935 1.2392 100 85 1.4958 

2 
Improvement of 
Pathinanchilkadavu 
Illikkal Road 

Kottayam 
GP 

Kottayam 
G.O.(Rt.)No.224/2
020/P&EA 

2 Completed 4 4 2.9446 2.9301 100 87 3.491 

3 

Improvement of 
Kunnumpuram 
Mahilaamajam 
Road 

Thiruvarp
pu GP 

Ettumanoor 
G.O.(Rt.)No.224/2
020/P&EA 

1 Completed 1.84 1.84 1.3434 1.3247 100 78 1.4322 

4 
Renovation of 
kavanattinkara 
Manchira Road 

Aymanam 
GP 

Ettumanoor 
G.O.(Rt.)No.224/2
020/P&EA 

1.3 Completed 0.93 0.93 0.6712 0.6501 100 90 0.8393 

5 
Renovation of TV 
Puram 
Theeradesam Road 

TV Puram 
GP 

Vaikom 
G.O.(Rt.)No.224/2
020/P&EA 

3.79 Completed 3.5 3.5 2.9401 3.2337 100 100 3.5851 

6 
Malakkunnam 
Kannanthrappadi 
Road 

Kurichy 
GP 

Changanas
serry 

G.O.(Rt.)No.224/2
020/P&EA 

1.125 Completed 1.19 1.19 0.8096 0.8898 100 87 1.0352 

7 
Olassa Cherthalli 
Road 

Aymanam 
GP 

Ettumanoor 
G.O.(Rt.)No.404/2
020/P&EA 

0.968 
Under 

Construction 
1.21 1.21 1.0104 0.9829 65 33 0.395 

8 
Kambanikkadavu 
Pattarmadon Road 

Ettumano
or GP 

Ettumanoor 
G.O.(Rt.)No.404/2
020/P&EA 

1.32 Completed 1.14 1.14 0.9258 0.8885 100 90 1.0211 

9 

Reconstruction of 
Madathilkadavu 
Mahilasamajam 
Kandathilpalli Road 

Thiruvarp
pu GP 

Ettumanoor 
G.O.(Rt.)No.404/2
020/P&EA 

0.85 
Under 

Construction 
1.45 1.45 1.2218 1.3046 2 0 0.00 

10 
Cheepunkal- 
Malikayalchira Road 

Aymanam 
GP 

Ettumanoor 
G.O.(Rt.)No.404/2
020/P&EA 

1 Completed 1.48 1.48 1.2318 1.2195 100 94 1.386 

11 
Reconstuction of 
LPS Mukkam Kollori 
Road 

Chempu 
GP 

Vaikom 
G.O.(Rt.)No.404/2
020/P&EA 

0.33 
Under 

Construction 
0.56
18 

0.52 0.4275 0.4683 45 1 0.0033 
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12 
Reconstruction of  
Govt. HS 
Kochalivattom road 

Kumarako
m GP 

Ettumanoor 
G.O.(Rt.)No.62/20
21/P&EA 

0.4 
Under 

Construction 
0.30

6 
0.28 0.2259 0.2482 93 88 0.2678 

13 
Investigation / Data 
Collection 

    
G.O.(Rt.)No.115/2
020/P&EA 

  Completed 
0.12
08 

  0.1208 0.0951 100 13 0.0156 

14 
Soil Investigation of 
2 Bridges 

    
G.O.(Rt.)No.234/2
021/P&EA 

  Completed 0.04 0.04     100 80 0.031 

             14.99 
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IDUKKI 
Sl 
N
o. 

Name of Work Local Body LAC 
Lengt
h(Km) 

AS No. Status 
AS 

Amt. 
TS 
amt 

Tende
red 

Amt. 

Contr
act 

Amt. 

Phy. 
Progress

(%) 

Fin. 
Progress

(%) 

Expen
diture(

Cr) 

1 
Improvement of Asramam 
Pottanpadi Road 

Arakkulam GP Idukki 1.5 
G.O.(Rt.)No.485
/2019/P&EA 

Terminated 1.63 1.63 1.3 1.1995 2 0 0 

2 
Improvement of Adivaram 
Ottalangalpady city Road 

Rajakkad GP 
Udumban
chola 

0.878 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

2.37 2.97 2.2782 2.2511 98 46 1.1004 

3 
Improvement of 
Ambalappara Kadaplackal 
Road 

Upputhara GP 
Peerumed
u 

0.75 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 1 1 0.8091 0.6709 100 33 0.3252 

4 
Improvement of Ellappalli 
thottam bhagom Road 

Arakkulam GP Idukki 1.45 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 1.93 1.93 1.556 1.308 100 88 1.53 

5 
Improvement of Ellappalli 
Chellikkal Road 

Arakkulam GP Idukki 5.225 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

4.33 4.33 3.4625 3.1298 70 25 1.064 

6 
Improvement of Pazhaya 
Kochira Road 

Vandanmedu 
GP 

Udumban
chola 

0.55 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 1.61 1.61 1.3136 1.2553 100 90 1.4557 

7 
Improvement of Vimalagiri 
- Enikuthu Road 

Mariyapuram 
GP 

Idukki 1.61 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 2.5 2.5 2.027 1.8182 100 75 1.8736 

8 
Improvement of Anachal 
Thokkupara Acherikunnu 
Asramam Road 

Vellathooval 
GP 

Devikulam 1.6 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

2.11 2.11 1.7144 1.5873 94 10 0.2128 
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9 

Improvemnt of 
Murikkumthotti- 
Mathekkalpadi Shalliyil 
Road 

Rajakumari GP 
Udumban
chola 

1.8 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

1.22 1.22 0.9643 0.8645 90 0 0.0026 

10 
Improvement of 
Kattekkanam 
Chelamoodu Road 

Karunapuram 
GP 

Udumban
chola 

1.9 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

0.92 0.89 0.685 0.737 52 0 0.0018 

11 
Improvment of Idinjamala 
Companypadi road  

Erattayar GP 
Udumban
chola 

8.1 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 7.24 6.77 5.1368 5.5859 100 92 6.6792 

12 
Improvement of 
Perumbankuthu 6th mile 
Road 

Mankulam GP Devikulam 3.9 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

4.12 3.71 2.9094 3.1899 70 1 0.0344 

13 

Improvement of 
Kurishupallipadi 
Thannikkandam Painavu 
Road  

Vazhathoppu 
GP 

Idukki 3.5 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

3.32 3.05 2.3698 2.6029 45 13 0.4469 

14 
Improvement of Suryanelli 
Gundumala Road 

Chinnakkanal 
GP 

Devikulam 2.4 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

2.04 1.89 1.4479 1.5891 62 10 0.202 

15 
Reconstruction of  
Factorypadi karintharuvi 
Road 

Upputhara GP 
Peerumed
u 

3.3 
G.O.(Rt.)No.348
/2021/P&EA 

Under 
Construction 

3.22 3.22 2.6584 2.4446 92 12 0.3984 

16 
Reconstruction of 
Suryakanthikavala Old 
Post office Road 

Upputhara GP 
Peerumed
u 

1.3 
G.O.(Rt.)No.348
/2021/P&EA 

Under 
Construction 

1.3 1.3 1.0761 0.9889 97 26 0.3388 

17 
Improvemnt of 
Panachikuzhi road 

Rajakkad GP 
Udumban
chola 

5.1 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 4.42 4.42 3.3761 3.2497 100 91 4.0154 

18 
Improvement of Padicup 
Plakkayam Kuttamudi 
Tribal Colony road 

Adimaly GP Devikulam 4.2 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 5.06 5.06 4.0507 3.4994 40 18 0.9318 
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19 

Improvement of 
Perikkankavala 
Kollamkulambadi 
Kaikavala Road 

Vathikudy GP Idukki 0.6 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 2.06 2.06 1.709 1.5678 100 74 1.5379 

20 
Improvement of Puthed 
Anoorthode Footbridge 
Road 

Arakkulam GP Idukki 5 
G.O.(Rt.)No.485
/2019/P&EA 

To be 
terminated 

3.83 3.83 2.9954 2.9012 6 0 0 

21 Balagram Anyarthulu road 
Pampadumpar
a GP 

Udumban
chola 

6.4 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

8.64 7.56 5.8442 5.9702 93 22 1.865 

22 
Naalumukku- Tunnelsite 
Road 

Erattayar GP 
Udumban
chola 

2.75 
G.O.(Rt.)No.485
/2019/P&EA 

Completed 2.26 2.14 1.6137 1.7247 100 31 0.778 

23 
Improvement of 
pallikudicity 
Mangathupalam Road 

Vathikudy GP Idukki 1 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

2.7 2.7 2.1475 1.9673 35 53 1.4203 

24 
Rehabilitation of 
Kannamplackalpadi 
Puthenpalam Road 

Nedumkandom 
GP 

Udumban
chola 

0.86 
G.O.(Rt.)No.18/
2022/P&EA 

Under 
Construction 

1.13 1.1 0.8631 0.8221 42 1 0.0128 

25 
Thattekkallu 
Ponnezhuthan 

Kanjikkuzhy 
GP 

Idukki 2.205 
G.O.(Rt.)No.300
/2022/P&EA 

Under 
Construction 

3.25 3.25 2.604  2.206  40 0 0 

26 
Bhoomiyamkulam 
Keshamini Road 

Kanjikkuzhy 
GP 

Idukki 1.95 
G.O.(Rt.)No.300
/2022/P&EA 

Under 
Construction 

1.9 1.9  1.593 1.312  15 10 0.193 

27 
Araikkalpadi 
Ambikavilasam Estatepadi 
Road 

Senapathy GP 
Udumban
chola 

1.95 
G.O.(Rt.)No.300
/2022/P&EA 

Under 
Construction 

5.65 5.65  4.598 3.815  45 11 0.599 

28 
50th mile Kallakuttykudi 
Mankulam Road 

Mankulam GP Devikulam 2.5 
G.O.(Rt.)No.485
/2019/P&EA 

Selection 
notice issued 

8 3.602  2.85   0 0 0 

29 
Mangathotti Kanakapuzha 
NR City Road 

Senapathy GP 
Udumban
chola 

4 
G.O.(Rt.)No.485
/2019/P&EA 

Under 
Construction 

8 7.394  5.61   5 0 0 
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30 
Investigation /Data 
collection 

      
G.O.(Rt.)No.115
/2020/P&EA 

Completed 1.90   1.9027 1.3148 100 33 0.6196 

31 
Design and DPR 
preparation of 218km 
Roads 

      
G.O.(Rt.)No.138
9/2020/LSGD 

Completed 0.64   0.648 0.648 100 66 0.4295 

32 
Soil investigation of 12 
bridges 

      
G.O.(Rt.)No.234
/2021/P&EA 

Completed 0.34 0.341   0.21 100 53 0.1807 

33 Kallarmukku bridge 
Nedumkandom 
GP 

Udumban
chola 

0.0125 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

34 
Panthrandammile 
mezhukunnel palam and 
approach Road 

Adimaly GP Devikulam 0.0403 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

35 Thooval bridge 
Nedumkandom 
GP 

Udumban
chola 

0.022 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

36 
Upputhodu Ponnachipadi 
Bridge 

Vathikudy GP Idukki 0.0133 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

37 
Mulakuvalli-
PulavanalluKokkarakulam 
Bridge 

Vazhathoppu 
GP 

Idukki 0.01 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

38 
Moozhikkal - 
Thoppilkadavu Bridge 

Peruvanthana
m GP 

Peerumed
u 

0.038 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
submitted to 
RKI for AS 

7.65       0 0 0 

39 
Maniyanpara - Kanjiraveli 
bridge 

Adimaly GP Devikulam 0.078 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
submitted to 
RKI for AS 

5       0 0 0 

40 
Hanging bridge in 11th 
ward 

Munnar GP Devikulam 0.06 
G.O.(Rt.)No.221
/2020/P&EA 

Taken by 
another 
project, so 
dropped 

        0 0 0 
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41 Chittoor- Madathinkadavu Manakkad GP 
Thodupuz
ha 

0.055 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

42 
Olamattom 
Thekkumbhagomkadavu 
bridge 

Edavetty GP 
Thodupuz
ha 

0.066 
G.O.(Rt.)No.221
/2020/P&EA 

DPR 
Preparation 

        0 0 0 

  
TOTAL     78.67     

113.
13 

91.14 74.11 62.43     28.25 
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ERNAKULAM 
Sl 
N
o. 

Name of Work Local Body LAC AS No. 
Lengt
h(Km) 

Status 
AS 

Amt. 
TS 
amt 

Tende
red 

Amt. 

Contra
ct 

Amt. 

Phy. 
Progres

s(%) 

Fin. 
Progress

(%) 

Expen
diture
(Cr) 

1 
Upgradation of 
Pannikkuzhy 
Kavumthazhom Road 

Vadavucode 
Puthencruz 
GP 

Thrippunithura 
G.O.(Rt.)No.224
/2020/P&EA 

1.2 Completed 1.81 1.81 1.42 1.25 100 79 1.431 

2 

Rehabilitation of 
Pavamkulangara 
Kannankulangara 
Road 

Thrippunithur
a 

Thrippunithura 
G.O.(Rt.)No.224
/2020/P&EA 

1.953 Completed 1.32 1.32 0.97 0.95 100 41 0.539 

3 
Upgradation of 
Vayalodam 
Thadikkadavu Road 

Karimannoor 
GP 

Kalamasserry 
G.O.(Rt.)No.224
/2020/P&EA 

0.905 Completed 1.38 1.38 0.914 0.9138 100 72 0.988 

4 
Renovation of 
Valavazhy Road 

Angamaly Angamaly 
G.O.(Rt.)No.224
/2020/P&EA 

0.835 
Under 

Construction 
0.87 0.87 0.658 0.648 6 0 0 

5 
Rehabilitation of 
Paduvathil Police 
station Road 

Kadungalloor 
GP 

Kalamasserry 
G.O.(Rt.)No.224
/2020/P&EA 

0.625 

Submitted to 
Govt. for 
tender 
excess 

0.66 0.66 0.5006 0.4947 0 0 0 

6 
Upgradation of 
Kadungalloor Masjid 
Road 

Kadungalloor 
GP 

Kalamasserry 
G.O.(Rt.)No.224
/2020/P&EA 

0.515 Completed 0.72 0.72 0.481 0.4809 100 66 0.4736 

7 
Upgradation of 
Anicadu Pravidakunnu 
Road 

Avoly GP Muvattupuzha 
G.O.(Rt.)No.224
/2020/P&EA 

1.166 Completed 1.3 1.3 1.0883 1.075 100 81 1.051 

8 
Construction of 
Udumpuzha 
Chempassery Road 

Kalady GP Angamaly 
G.O.(Rt.)No.224
/2020/P&EA 

0.596 
To be 

dropped 
1.03 1.03 0.7666 0.739 33 5 0.0539 

9 
Renovation of Okkal 
Juma masjid Road 

Okkal GP Perumbavoor 
G.O.(Rt.)No.224
/2020/P&EA 

0.165 Completed 0.166 0.166 0.1409 0.1318 100 89 0.147 
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10 
Reconstruction of BJP 
Kadavu Road 

Okkal GP Perumbavoor 
G.O.(Rt.)No.224
/2020/P&EA 

0.18 Completed 0.12 0.12 0.1 0.0928 100 82 0.098 

11 
Rehabilitation of St. 
Mary's Swaraj Road 

Kumbalangi 
GP 

Kochi 
G.O.(Rt.)No.224
/2020/P&EA 

0.567 Completed 
0.5313

6 
0.6 0.501 0.501 100 51 0.272 

12 
 Panjamkavala 
Ward18 Road 

Chendamang
alam GP 

Paravur 
G.O.(Rt.)No.404
/2020/P&EA 

1.1 Completed 1.34 1.34 1.0426 0.997 100 74 0.992 

13 
Improvement of 
Edathod palli basilica 
road 

Angamaly Angamaly 
G.O.(Rt.)No.62/
2021/P&EA 

1.04 Completed 0.52 0.52 0.4116 0.4039 100 88 0.455 

14 
Construction of Musiris 
Puzhayoram Road 

Chendamang
alam GP 

Paravur 
G.O.(Rt.)No.404
/2020/P&EA 

0.26 Completed 1.08 1 0.8399 0.9156 100 37 0.4035 

15 
Nadakkavu 
Ethiyerakavu road 

Vazhakulam 
GP 

Kunnathunadu 
LAC 

G.O.(Rt.)No.62/
2021/P&EA 

0.705 Completed 0.42 0.41 0.2877 0.3161 100 0 0 

16 
Upgradation of 
Kallanchery 
Tharassery Road 

Kumbalangi 
GP 

Kochi 
G.O.(Rt.)No.18/
2022/P&EA 

1.55 
Under 

Construction 
3.1 3.1 2.5728 2.83 75 39 1.205 

17 
Upgradation of 
Thiruvaniyoor 
Meppadom Road 

Thiruvaniyoor 
GP 

Kunnathunadu 
LAC 

G.O.(Rt.)No.18/
2022/P&EA 

3.1 
Under 

Construction 
3.42 3.42 2.5597 2.6811 70 34 1.157 

18 
Sahi Rubber 
Ambalamukku 
Kattuman Road 

Edathala GP Aluva 
G.O.(Rt.)No.300
/2022/P&EA 

1.325 Completed 1.7 1.7 1.331  1.301  100 82 1.3937 

19 
Investigation/ Data 
collection 

    
G.O.(Rt.)No.115
/2020/P&EA 

  Completed 0.2057   0.2057 0.1526 100 19 0.039 

20 
Soil Investigation of 9 
bridges 

    
G.O.(Rt.)No.234
/2021/P&EA 

  Completed 0.275 0.271     100 0 0 

21 
Construction of 
Kaippettipalam 

Karimannoor 
GP 

Kalamasserry 
G.O.(Rt.)No.221
/2020/P&EA 

0.028 
DPR 

Submitted to 
RKI for AS 

3.4       0 0 0 

22 
Construction of 
Varatupadi Colonypadi 
Palam 

Alangad GP Kalamasserry 
G.O.(Rt.)No.221
/2020/P&EA 

0.017 
DPR 

Submitted to 
RKI for AS 

3.85       0 0 0 
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23 

Reconstruction of 
Chembikkad 
Madrasappadi Road 
(Extension of 
Vayalodam 
Thadikkadavu Road)  

Karimannoor 
GP 

Kalamasserry 
G.O.(Rt.)No.422
/2022/P&EA 

0.982 
Under 

Construction 
1.76 1.6 1.26  1.325  90 0 0.003 

  TOTAL       
18.81 

  
31.06 23.34 18.05 18.19     10.47 
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THRISSUR 

Sl 
No. 

Name of Work Local Body LAC AS No. 
Lengt
h(Km) 

Status AS Amt. 
TS 

Amt 

Tende
red 

Amt. 

Contra
ct 

Amt. 

Phy. 
Progres

s(%) 

Fin. 
Progres

s(%) 

Expen
diture(

Cr) 

1 
Rehabilitation of 
Thandilam Manali 
Kecheri Road 

Velur GP Kunnamkulam 
G.O.(Rt.)No.22
4/2020/P&EA 

5 Completed 5 5 3.6692 3.6479 100 85 4.2559 

2 
Improvement of 
Chittanda 
Padinjattumuri Road 

Erumapetty 
GP 

Kunnamkulam 
G.O.(Rt.)No.22
4/2020/P&EA 

5.4 Completed 6.72 6.72 5.4 5.09 100 85 5.7032 

3 
Chillukarankunnu 
Road 

Punnayurkul
am GP 

Guruvayoor 
G.O.(Rt.)No.40
4/2020/P&EA 

1.2 Completed 0.96 0.96 0.7093 0.6754 100 87 0.833 

4 
kuranchery 
Nayarangadi Road 

Thekkumkara 
GP 

Vadakkanchery 
G.O.(Rt.)No.40
4/2020/P&EA 

4.99 
Under 
Construction 

12.5 12.5 9.8568 9.8285 96 42 5.3012 

5 
Improvement of 
Karoorchira 
Anchalangadi Road 

Aloor GP Irinjalakuda 
G.O.(Rt.)No.40
4/2020/P&EA 

1.65 
Under 
Construction 

2.12 1.95 1.5563 1.6963 58 28 0.601 

6 
Rehabilitation of 
Paris Road 

Kandanasser
y GP 

Manalur 
G.O.(Rt.)No.40
4/2020/P&EA 

1.31 
Under 
Construction 

1.85 1.7 1.3425 1.4642 30 13 0.2403 

7 
Improvement of 
Puthiyakavu 
pozhankavu Road 

Mathilakom 
GP 

Kaipamangalam 
G.O.(Rt.)No.40
4/2020/P&EA 

0.84 Completed 0.823 0.75 0.6129 0.6734 100 93 0.7618 

8 

Rehabilitation and 
Reconstruction of Ex- 
Servicemen Colony 
centre Road 

Athirappilli 
GP 

Chalakkudy 
G.O.(Rt.)No.62
/2021/P&EA 

2.1 
Under 
Construction 

2.76 2.6 1.9077 2.044 93 72 2.003 

9 
Kuzhur Iranikulam 
Indhira gandhi Road 

Kuzhur GP Kodungalloor 
G.O.(Rt.)No.30
0/2022/P&EA 

1.92 
Under 
Construction 

3.38 3.38 2.7  2.505  32 13 0.455 

10 Chottilappara Bridge Choondal GP Manalur 
G.O.(Rt.)No.22
1/2020/P&EA 

0.012 
Under 
construction 

3.087 2.9  2.203    4 0 0 

11 
Investigation/Data 
collection   

G.O.(Rt.)No.11
5/2020/P&EA  

Completed 0.3854   0.3854 0.2802 100 13 0.0493 

12 
Thali Viruttanam 
Road 

Varavoor GP Vadakkanchery 
G.O.(Rt.)No.22
1/2020/P&EA 

0.013 
DPR 
Preparation 

        0 0 0 

  TOTAL       
24.43 

  
39.58 38.46 30.34 27.9     20.2 
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WAYANAD 

Sl 
N
o. 

Name of Work Local Body LAC AS No. 
Lengt
h(Km) 

Status 
AS 

Amt. 
TS 
amt 

Tende
red 

Amt. 

Contra
ct 

Amt. 

Phy. 
Progres

s(%) 

Fin. 
Progress

(%) 

Expend
iture(Cr

) 

1 Chakram Colony Road 
Pozhuthana 

GP 
Kalpetta 

G.O.(Rt.)No.404
/2020/P&EA 

0.83 Completed 0.93 0.93 0.758 
0.000.
6821 

100 66 0.61114 

2 
Maravayal Chathothu 
Road 

Pozhuthana 
GP 

Kalpetta 
G.O.(Rt.)No.404

/2020/P&EA 
1.29 

Under 
Construction 

1.6 1.6 1.335 1.2127 93 62 0.9878 

3 
Improvement of 
Cheriyamkolli 
Kalluvettumthazhe Road 

Padinjarethara 
GP 

Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
1.9 Completed 1.44 1.44 1.09 1.0591 100 66 0.9504 

4 
Improvement of 
Ediyamvayal Pinangodu 
Road 

Pozhuthana 
GP 

Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
2.4 Completed 2.22 2.22 1.6774 1.5423 100 77 1.707 

5 
Improvement of 
Erumatherivu 
Choottakadavu Road 

Mananthavady 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

1.8 
Under 

Construction 
2.6127 2.46 1.7896 1.9682 90 59 1.5475 

6 
Improvement of Karlad 
Manjoora Road 

Thariod GP Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
2.1 Completed 1.89 1.89 1.4417 1.3084 100 53 0.9943 

7 
Improvement of 
Kuppadithura Millumukku 
Kurumani Road 

Padinjarethara 
GP 

Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
1.5 Completed 1.45 1.45 1.1 1.1 100 74 1.06 

8 
Improvement of 
Kottathara Kakkanchal 
Thekkumthara road  

Kottathara GP Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
1.9 Completed 2.74 2.74 2.2526 2.2526 100 57 1.5582 

9 
Improvement of Varyad 
Thekkumpadi Road 

Muttil GP Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
1.3 

Under 
Construction 

1.87 1.87 1.53 1.5 95 68 1.2681 
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10 
Improvement of Chundel 
Chundel estate pappala 
Anoth Road 

Vythiri GP Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
5.4 Completed 5.661 5.661 4.3236 3.8668 100 72 4.01 

11 
Improvement of MH 
Nagar - Cholapuram 
Road 

Vengappally 
GP 

Kalpetta 
G.O.(Rt.)No.485

/2019/P&EA 
2.7 Completed 2.4 2.4 1.8558 1.6335 100 44 1.0596 

12 
Improvement of Thazhe 
Arappetta Mankunnu 
Road 

Muppianad GP Kalpetta 
G.O.(Rt.)No.62/

2021/P&EA 
3.656 

Under 
Construction 

4.2 4.2 3.274 3.0978 93 44 1.8704 

13 
Rehabilitation of 
Thazhathangadi 
Thanitheruvu Road 

Pulpalli GP 
Sulthan 
Bathery 

G.O.(Rt.)No.62/
2021/P&EA 

1.33 Completed 1.2 1.2 0.9441 0.9191 100 82 0.9858 

14 
Improvement of Varayal - 
Melevarayal Road 

Thavinjal GP 
Mananth

avady 
G.O.(Rt.)No.485

/2019/P&EA 
1.5 Completed 1.34 1.34 1.0106 0.979 100 67 0.9 

15 
Improvement of 
Kattimmoola Aroola 
Kolathada Road 

Thavinhal GP 
Mananth

avady 
G.O.(Rt.)No.485

/2019/P&EA 
3.7 Completed 2.79 2.79 2.1266 2.0662 100 74 2.064 

16 
Improvement of Korome 
Karimbil Road 

Thondernad 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

4.1 Completed 5.6 5.6 4.4587 4.2993 100 66 3.6821 

17 
Improvement of Orappu 
Evaranikkulam Kattimoola 
Road 

Thavinjal GP 
Mananth

avady 
G.O.(Rt.)No.485

/2019/P&EA 
4.5 Completed 3.45 3.45 2.6093 2.5173 100 86 2.9766 

18 
Improvement of 
Puthiyedam Makkimala 
Road 

Thavinjal GP 
Mananth

avady 
G.O.(Rt.)No.485

/2019/P&EA 
4.2 Completed 3.89 3.89 2.902 2.813 100 78 3.0403 

19 
Improvement of 44th mile 
Makkimala Road 

Thavinjal GP 
Mananth

avady 
G.O.(Rt.)No.485

/2019/P&EA 
5.5 

Under 
Construction 

3.09 3.09 2.39 2.3545 60 3 0.1076 

20 
Improvement of 
Panamaram 
Keenjukadavu Road 

Panamaram 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

4.7 
Under 

Construction 
6.22 6.22 4.8684 4.7356 75 32 1.962 
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21 
Improvement of Pilakkavu 
Pancharakolli Road 

Mananthavady 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

3.1 Completed 3.09 3.09 2.3803 2.3223 100 79 2.4295 

22 
Improvement of 
Kollikandam Kunneri 
Nelom Road 

Thondernad 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

2 Completed 1.1275 1.1 0.7727 0.8213 100 9 0.1026 

23 
Improvement of 
Valliyurkavu Varadimoola 
Road 

Mananthavady 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

1.6 
Under 

Construction 
1.45 1.45 1.1336 0.9963 80 46 0.6737 

24 
Improvement of Vilanilam 
Pilakkavu Road 

Mananthavady 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

2.6 
Tendered for 
balance work 

3.89 3.89 3.0935 2.787 28 15 0.5943 

25 
Improvement of 
Thannikkal Payyampalli 
Road 

Mananthavady 
GP 

Mananth
avady 

G.O.(Rt.)No.485
/2019/P&EA 

1.8 
Under 

Construction 
1.9861 1.91 

1.4605
8 

1.5557 55 8 0.1508 

26 
Improvement of Kalpetta 
Town Jilla Stadium Road 

Kalpetta GP Kalpetta 
G.O.(Rt.)No.348

/2021/P&EA 
3.6 Completed 2.97 2.97 2.1802 2.3231 100 74 2.2036 

27 Eranjoli pulikkal Road 
Kaniyambetta 

GP 
Kalpetta 

G.O.(Rt.)No.18/
2022/P&EA 

2.269 
Agreement 
executed 

3.38 3.38 2.7585 2.6115 0 0 0 

28 
Improvement of 
Changadakadavu 
Chamadipoyil Road  

Edavaka GP  
Mananth

avady 
G.O.(Rt.)No.18/

2022/P&EA 
1.757 

Under 
Construction 

3.04 3.04 2.3899 2.1842 93 57 1.7436 

29 
Investigation/ Data 
Collection 

    
G.O.(Rt.)No.115

/2020/P&EA 
  Completed 0.7243   0.7243 0.5436 100 27 0.1943 

30 
Design and DPR 
Preparation of 218km 
Roads 

    
G.O.(Rt.)No.138

9/2020/LSGD 
  Completed 0.3979   0.3979 0.3979 100 92 0.3647 

31 
CBR investigation of 
Roads 

    
G.O.(Rt.)No.225

7/2020/LSGD 
  Completed 0.0546       100 87 0.0475 

32 
Topographic survey for 
Roads 

    
G.O.(Rt.)No.166

9/2020/LSGD 
  Completed 0.0246       100 62 0.0153 
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33 41Mile Varayal Bridge Thavinjal GP 
Mananth

avady 
G.O.(Rt.)No.221

/2020/P&EA 
0.015 

Under 
Construction 

2       2 0 0 

  

TOTAL 75.05 

  

80.73 77.27 61.03 58.45     41.86 
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10.LIST OF BRIDGES  

 

Sl. 
No. 

District LAC Local Body Name of bridge Type of 
Bridge 

Approxima
te span 

Remarks  Amount (Lakhs) 

1 Alappuzha Chengannur Mannar Gp Moorthitta Mukkatheri 
Vazhayi(Chackittapady 

Bridge) 

RCC 12 Submitted to Govt. for 
tender excess 

1520 

2 Alappuzha Kuttanad Neelamperoor 
GP 

Naduvath moon bridge RCC 20 Design work in progress 
by consultant Thixotropy 

 

3 Alappuzha Kuttanad Nellar GP Nellanickal Ambalam Road RCC 35 Design work in progress 
by consultant Thixotropy 

 

4 Alappuzha Kuttanad  Muttar GP SNDP to Nadukkodu RCC 15 Design work in progress 
by consultant Thixotropy 

 

5 Alappuzha Kuttanad  Muttar GP SNDP to Vadaparambu 
Culvert Road 

RCC 10.5 Design work in progress 
by consultant Thixotropy 

 

6 Alappuzha Haripad Arattupuzha GP SN Junction Tsunami 
Smaraka Road 

  Design work in progress 
by consultant Thixotropy 

 

7 Alappuzha Chenganoor Chennithala GP Vallamkadavu Chillithuruth 
Swamithara Road 

RCC 21 Design work in progress 
by consultant Thixotropy 

 

8 Idukki Udumbumch
ola 

Nedumkandam Kallarmukku Bridge RCC 12.5 Design work in progress 
by consultant Thixotropy 

 

9 Idukki Devikulam Adimaly Panthrandam mile 
mezhukunel palam and 

approach road 

RCC 40.3 Design work in progress 
by consultant Thixotropy 

 

10 Idukki Udumbumch
ola 

Nedumkandam Thooval Bridge RCC 22 Design work in progress 
by consultant Thixotropy 

 

11 Idukki Idukki Vathikudy GP Upputhodu-Ponnachipadi 
Bridge 

RCC 13.3 Design work in progress 
by consultant Thixotropy 
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12 Idukki Idukki Vazhathoppu GP Mulakuvalli-
PulavanalluKokkarakkulam 

Bridge 

RCC 10 Design work in progress 
by consultant Thixotropy 

 

13 Idukki Peermedu Peruvanthanam 
GP 

Moozhikkal-Thoppilkadavu 
Bridge 

RCC 38 DPR Submitted to RKI for 
AS 

765 

14 Idukki Devikulam Adimaly GP Maniyampara-Kanjiraveli 
Bridge 

Steel 
footbrid

ge 

78 DPR submitted to RKI for 
AS 

500 

15 Idukki Devikulam Munnar GP Hanging Bridge in 11th Ward Steel 
footbrid

ge 

60 Taken under another 
project. Informed by 
MLA. Dropped. 

 

16 Idukki Thodupuzha Manakkad GP Chittoor-Madathinkadavu Steel 
footbrid

ge 

55 Tendered 3 times. No 
response. Decided to 
prepare DPR in-house. 

 

17 Idukki Thodupuzha Idavetty GP OlamattomThekkumbhagom
kadavu bridge 

Steel 
footbrid

ge 

60 Tendered 3 times. No 
response. Decided to 
prepare DPR in-house. 

 

18 Ernakulam Kalamaserry Karimalur Construction of 
kaipettipalam 

RCC 28 DPR submitted to RKI for 
AS 

340 

19 Ernakulam Kalamaserry Alangad GP Construction of Varatupadi 
Coloni padi palam 

RCC 17 DPR submitted to RKI for 
AS 

385 

20 Palakkad Nenmara Vadavannur GP Allambalampalam road RCC 55 DPR submitted to RKI for 
AS 

550 

21 Thrissur Vadakkanche
ry 

Varavoor GP Thali Viruttanam Road RCC 13 Design work in progress  

22 Wayanad Mananthavad
y 

Thovinhal GP 41-mile varayal bridge RCC 15  Selection notice  issued, 
agreement executed, 
under construction 

200 

23 Kannur Peravoor Aralam GP Manchuvadu bridge RCC 12 DPR submitted to RKI for 
AS 

310 

24 Thrissur  Manalur Choondal GP Chottilappara Bridge RCC 12 Selection notice issued, 
agreement executed, 
under construction 

290 
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25 Alappuzha Alappuzha Mannancherry 
GP 

Mannancherry Jn 
Puthanparambu Thaikkavu 

Road 

RCC 9.6 Transferred to CE LSGD. 
Road width less than 3m 
or Road length less than 
1 km 

 

26 Alappuzha Haripad Pallipad GP Anjilimoodu Sudheesh 
Bhavanam road 

RCC 10.2 Transferred to CE LSGD. 
Road width less than 3m 
or Road length less than 
1 km 

 

27 Pathanamthi
tta 

Aranmula Mallapuzhaserry Chakkittapadi korakodepadi 
road( kolakuzhy bridge)- 

walk way bridge 

RCC 8.6 Bridge work taken up by 
other agency. Reported 
by EE PIU Kottayam 

 

28 Pathanamthi
tta 

Thiruvalla Kaloopara Shastangal vakkayil kadavu 
thottipara( managed by 
irrigation department) 

RCC 9.3 Transferred to CE LSGD. 
Road width less than 3m 
or Road length less than 
1 km 

 

29 Ernakulam Muvattupuzh
a 

Ayavana GP Suspension bridge at 
Keecherikadavu 

Steel 
footbrid

ge 

66 Bridge work taken up by 
other agency (PMGSY). 
Reported by EE PIU 
Thrissur 

 

30 Ernakulam Kalamaserry Eloor Muncipality Construction of pachamukku 
unthithodu palam and 

approach road 

RCC 13.5 Transferred to CE LSGD. 
Road width less than 3m 
or Road length less than 
1 km 

 

31 Ernakulam Kothamangal
am 

Kuttampuzha Manikandanchal 
Vellaramkuthu St Colony 

road 

RCC 8.5 Transferred to CE LSGD. 
Road width less than 3m 
or Road length less than 
1 km 

 

32 Ernakulam Kunnathuadu Thiruvaniyoor GP Thiruvaniyoor Mepadam 
Road 

RCC 8.3 No new Bridge required. 
Reported by EE PIU 
Thrissur. 
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