



GOVERNMENT OF KERALA

Abstract

Planning and Economic Affairs (RKI) Department - Reconstruction of LSG roads under RKI through PMU – Additional amount required for utility shifting regarding (1) Panchayath padi Pulluchani Radhapadi road and (2) CK road in Pathanamthitta District– Approved- Orders issued.

PLANNING & ECONOMIC AFFAIRS (RKI) DEPARTMENT

G.O.(Rt)No.400/2022/P&EA Dated,Thiruvananthapuram, 22-10-2022

- Read: 1. G.O. (P) No.16/2018/P&EA dated 09-11-2018.
2. G.O.(P) No.54/2019/Fin dated 04-05-2019.
3. G.O.(Rt)No.485/2019/P&EA dated 15-11-2019.
4. G.O.(Rt) No.62/2021/ P&EA dated 03-02-2021.
5. Letter No. T1-3/2019/PMULSGD dated 15-07-2022.
6. Letter No. T1-3/2019/PMULSGD dated 22-08-2022.

ORDER

As per references cited as 3rd & 4th above, Administrative Sanction was issued for the reconstruction of a total of 254.67 km of LSGD roads, including Panchayath padi Pulluchani Radhapadi road and CK road in in Pathanamthitta District through the PMU LSGD, at a total estimated cost of ₹308.62 crore.

2. As per reference 5th above, Project Director, PMU-RKI-LSGD informed that the Kerala Water Authority (KWA) has submitted estimates to the tune of ₹44,00,000/- and ₹53,00,000/- respectively, for utility shifting in connection with Panchayath padi Pulluchani Radhapadi road in Pathanathitta District and CK road as against the sanctioned utility shifting expense of ₹9,00,000/- and ₹6,00,000/- respectively. Hence, Project Director requested to sanction the additionally required amount of ₹82,00,000/- required to meet the utility shifting expenses of the above mentioned roads, based on the estimates furnished by the KWA, as mentioned above. Further, as per reference 6th above, Project Director further informed that sufficient savings are available as savings with respect to the works sanctioned as

per reference 3rd above, and hence, proposed to meet the additional amount of ₹82,00,000/- from the said savings.

3. The Government, after having considered the matter in detail, are pleased to sanction additional amount of ₹82,00,000/- (Rupees Eighty-two lakh only) for the utility shifting in connection with road works viz, (1) Panchayath padi Pulluchani Radhapadi road in Pathanathitta District and (2) CK road. The utility shifting shall be carried out following extant rules in this regard. The additional amount of ₹82,00,000 shall be met from the savings accrued from other works sanctioned under G.O read 3rd above.

4. The expenditure in this regard will be debited to the budget provision under H/A 5475-00- 115-94 Post flood Projects under Rebuild Kerala Initiative (P).

(By order of the Governor)
K SUNILKUMAR
ADDITIONAL SECRETARY

To:

Additional Chief Secretary, Local Self Government Department.

Project Director, PMU-RKI-LSGD.


The Principal Accountant General (A&E/Audit), Thiruvananthapuram.

Local Self Government Department (vide File No.EWB1/86/2022-LSGD).

Information & Public Relations (Web & New Media) Department (for publishing in Government website)

Stock File/Office Copy [F.No.RKI2/125/2019-PLGEA]

Forwarded /By order



Section Officer