



GOVERNMENT OF KERALA

Abstract

Planning and Economic Affairs (RKI) Department - Reconstruction of LSG roads under RKI through PMU – revised estimate of ₹1,60,00,000/- for Market Jetty-Vathikkadu Jetty Road in Alappuzha District-Approved - Orders issued.

PLANNING & ECONOMIC AFFAIRS (RKI) DEPARTMENT

G.O.(Rt)No.243/2023/P&EA

Dated,Thiruvananthapuram, 23-06-2023

- Read: 1. G.O. (P) No.16/2018/P&EA dated 09-11-2018.
2. G.O.(P) No.54/2019/Fin dated 04-05-2019.
3. G.O.(Rt) No.62/2021/P&EA dated 03-02-2021.
4. G.O.(Rt)2325/2021/LSGD dated 19-11-2021.
5. Letter No. A1-98/PMULSGD/21 from PD, PMU-RKI-LSGD dated 06-12-2022.
6. Minutes of the RKI-IC meeting held on 29-05-2023.

ORDER

As per references cited as 3rd above, Administrative Sanction was issued for the reconstruction of a total of 19 LSGD road works through the PMU-RKI- LSGD at a total estimated cost of ₹42.32 crore, which included the reconstruction of “Market Jetty-Vathikkadu Jetty Road” at an estimated cost of ₹1.14 crore.

2. As per reference 5th above, the Project Director, PMU reported that the above work, the site of which is situated in Perumbalam island and only accessible through boat service, did not receive even a single bid in 5 tender attempts. The lone bidder during the sixth call quoted more than the allowable rate (DSR+10%), and refused to reduce the rate even after negotiations. In this circumstance, estimate of the work was revised as per DSR 2018 rates and SAI Punnamada cost index which was granted to the location as per reference 4th above. The revised estimate stands at ₹1.60 crore & the Project Director, PMU requested sanction for the same.

3. The RKI -Implementation committee, in its meeting held on 29-05-2023, the minutes of which is read as paper 6th above, approved the revised estimate and directed the RKI to issue revised Administrative Sanction to the project.

4. The Government, after having considered the matter in detail, are pleased to accord sanction to the reconstruction of Market Jetty-Vathikkadu Jetty Road at a revised estimated cost of **₹1,60,00,000/- (Rupees One crore Sixty lakh only)**. The expenditure in this regard will be debited to the budget provision under H/A 5475-00-115-94 Post flood Projects under Rebuild Kerala Initiative (P).


5. The Government Order read 3rd above, and the *Annexure* thereof, stand modified to this extent.

(By order of the Governor)
BISHWANATH SINHA
ADDITIONAL CHIEF SECRETARY

To:

Additional Chief Secretary, Local Self Government Department.
Project Director, PMU-RKI-LSGD.
The Principal Accountant General (A&E/Audit), Thiruvananthapuram
Local Self Government (PP) Department
Information & Public Relations (Web & New Media) Department (for publishing in
Government website)
Stock File/Office Copy [F.No.RKI2/125/2019-PLGEA].

Forwarded/ By Order,



Section Officer