



## GOVERNMENT OF KERALA

### Abstract

Planning and Economic Affairs (RKI) Department - Reconstruction of Chottilappara bridge in Choondal GP, Thrissur District – Tender excess approved – Revised sanction accorded - Orders issued.

### **PLANNING & ECONOMIC AFFAIRS (RKI) DEPARTMENT**

G.O.(Rt)No.467/2023/P&EA

Dated,Thiruvananthapuram, 01-12-2023

- Read: 1. G.O. (P) No.16/2018/P&EA dated 09-11-2018.  
 2. G.O.(P) No.54/2019/Fin dated 04-05-2019.  
 3. G.O.(Rt) No.221/2020/P&EA dated 22-05-2020.  
 4. G.O.(Rt)No.241/2023/P&EA dated 23-06-2023.  
 5. Letter no. T4/1013/PMULSGD/23 from PD, PMU dated 13-11-2023.

### ORDER

As per G.O. read paper 4<sup>th</sup> above, Administrative Sanction was issued to the reconstruction of Chottilappara bridge in Choondal GP, Thrissur District at an estimated cost of ₹2,90,00,000/-.

2. The Project Director, PMU, as per paper read 5<sup>th</sup> above, reported that the amount quoted for the work exceeds by an amount ₹18,77,403/above the approved estimate and requested to approved the same. He further reported that the excess amount quoted for the work is within the acceptable limits as stipulated by the G.O. cited 2<sup>nd</sup> above and that the Tender Committee has recommended the L1 for the work, subject to approval from the Government.

4.The details of the cost estimate including the tender excess w.r.t the work is summarised in the table below;

Item	Amount (₹)
a. Estimate PAC	2,20,36,689
b. PAC quoted by the bidder (7.4% excess)	2,36,67,258

c. Utility shifting	29,50,000
d. GST @ 18%	42,60,107
<b>Grand total (b+c+d)</b>	<b>3,08,77,365</b>

5. The Government, after having considered the matter in detail, are pleased to accord sanction the tender excess as detailed above. The Administrative Sanction issued for the work stands revised to an estimated cost of **₹3,08,77,365/- (Rupees Three Crore Eight lakh Seventy-seven Thousand Three Hundred and Sixty-five only).**

6. The expenditure in this regard shall be debited to the budget provision under H/A 5475-00-115-94-Post flood Projects under Rebuild Kerala Initiative (P).

7. The G.O. read paper 4<sup>th</sup> above stands modified to this extent only.

(By order of the Governor)  
K SUNILKUMAR  
ADDITIONAL SECRETARY

To:

Additional Chief Secretary, Local Self Government Department.

Project Director, PMU-RKI-LSGD.

The Principal Accountant General (A&E/Audit), Thiruvananthapuram.

Local Self Government (PP) Department.

Information & Public Relations (Web & New Media) Department (for publishing in Government website).

Stock File/Office Copy [F.No.RKI1/71/2023-PLGEA].

Forwarded /By order

Section Officer